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SECTION 1 - SPECIAL CLAUSES

1.  COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK:  The Contractor will be
required to commence work under this contract within 10 calendar days and to
commence dredging work under this contract within 30 calendar days after the
date of receipt by him of  notice  to proceed.  The Contractor will also be
required to prosecute said work diligently and to complete the entire work
ready for use not later than 210 calendar days (exclusive of the time of year
restriction for Hart-Miller Island and Poplar Island listed below) after the
date of receipt by him of notice to proceed.  Due to time of year restrictions
at Hart-Miller Island and Poplar Island, the deposition of dredged material at
these containment sites will not be permitted from April 1 through  September
30 and April 1 through August 31, respectively.  Liquidated damages will not be
assessed during these periods unless the Contractor is granted permission to
deposit dredged material at Hart-Miller Island or Poplar Island during these
restricted times.  Additional mobilization and demobilization cost if an
extension is granted beyond the 210 calendar days for performance will be the
responsibility of the Contractor. Should the total quantity of material to be
paid for actually removed under the contract exceed the limit established in
Special Clauses, PARAGRAPH: "Variation in Estimated Quantity", additional time
will be allowed at the rate of  one calendar day for each 15,000  cubic yards
in excess of the established limit.  The time stated for completion shall
include final clean-up of the premises.

2.   ESTIMATED  QUANTITIES:   The total  estimated  quantities  of materials 
necessary  to  be  removed from  within  the  specified limits, as shown on the
drawings, exclusive of allowable overdepth, to  complete  the  work are shown
below.  The  maximum amount  of allowable overdepth dredging is also shown
below.

Estimated Quantities

Cubic Yards Place Measurement

Acceptance                         Required                     Allowable
  Section        STA to STA        Depth        Required    Overdepth    Total

Craighill Entrance

    1         1+900 - 10+800       51           26,000     95,000       121,000
    2        18+600 - 20+600       51            3,500     13,500        17,000

Total Craighill Entrance                        29,500    108,500       138,000

Upper Range

    3        47+700 - 57+500       51           27,000    141,000       168,000

Cutoff Angle

    4        59+500 - 62+000      51            54,500     146,500      201,000
    5        62+000 - 65+000      51            42,000     152,000      194,000

Total Cutoff Angle                              96,500     298,000      395,000
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Acceptance                         Required                     Allowable
  Section        STA to STA        Depth        Required    Overdepth    Total

Northwest Branch West Channel

    6         0+000 – 5+400       41            89,000    183,000       272,000
    7         5+400 – 7+310       41           147,000    118,000       265,000
  
Total Northwest Branch West Channel            236,000    301,000       537,000

Brewerton Channel Eastern Extension

    8         3+700 - 14+000      37            95,000    207,000       302,000
    9        14+000 - 20+300      37           131,000    171,000       302,000
   10        20+300 – 31+900      37           108,800    199,200       308,000

Total Brewerton Channel Eastern Extension      334,800    577,200       912,000

Tolchester Channel

   11         2+300 -  7+700      37            84,000     84,000       168,000

Total Contract                                 807,800  1,510,200     2,318,000

3.  PHYSICAL DATA: Information and data furnished or referred to below are
furnished for information only and it is expressly understood that the
Government will not be responsible for any interpretation or conclusion drawn
therefore by the Contractor. (CENAB-EN 1984 APR)

3.1  Physical Conditions:  The physical conditions indicated on the drawings
and in the specifications are the result of site investigations by surveys
and/or probings.  When the indicated physical conditions are the result of site
investigations by borings, the borings and locations thereof are shown on the
drawings. Records of previous dredging indicate that the material to be removed
by dredging consists principally of silt, mud, clay, sand, gravel, shell and
combinations thereof.  Prospective bidders are strongly urged to examine the
material and assure themselves that they have made the best possible evaluation
of the subsurface conditions.  Bidders should form their own conclusions from
this examination prior to submission of their bids.

3.2  The Contractor may arrange to review any available dredging reports for
new work and/or maintenance dredging of the channels performed by Contractors
in the past, by contacting the Baltimore District, Operations Division at (410)
962-5674.

3.3  Weather Conditions:  Complete weather records and reports may be  obtained
from the U.S. Weather Bureau.  The Contractor shall satisfy himself as to the
hazards likely to arise from weather conditions during the dredging period. 
The site of work is exposed, and suspension of work may at times be necessary
during extreme storm periods.  The Contractor should expect icing of the
channels and in the vicinity of the placement sites from December through
February.  Tidal currents are not of sufficient velocity to have a serious
adverse effect on dredging operations.  The mean range of tide is 1.1 feet at
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Ft. McHenry and 1.0 foot at Poplar Island, with greater fluctuations occurring
during storm periods.

3.4  Transportation Facilities:  The areas to be dredged, the Hart-Miller
Island Containment Facility and the Poplar Island Environmental Restoration
Project are accessible by water only.  The Baltimore Metropolitan Area is well
served by railroads and primary and secondary roads. Baltimore-Washington
International Airport is located just south of Baltimore. The Contractor shall
make his own investigation of transportation facilities in the vicinity of the
work.

3.5  Conditions of Channel:  The best information available as to the present
condition of the channels is shown on the drawings.  The drawings show the
condition of the channels at the time of the most recent surveys.  The depths
will be verified by surveys conducted by the Government immediately before
dredging.  Craighill Entrance was last dredged to a depth of 51 feet mean lower
low water (MLLW) and a width of 700 feet during 2001.  Craighill Upper Range
was last dredged to a depth of 51 feet MLLW and a width of 700 feet during
2001. The Cutoff Angle was last dredged to a depth of 51 feet MLLW and a width
of 700-1,750 feet during 2002. The Northwest Branch West Channel was last
dredged to a depth of 40 feet MLLW and a width of 600-1,050 feet during 1998. 
The Brewerton Channel Eastern Extension was last dredged to a depth of 37 feet
MLLW and a width of 600 feet during 2002.  The Tolchester Channel was last
dredged to a depth of 37 feet MLLW and a width of 600 feet during 2000.

3.6  Channel Traffic:  Channel traffic consists of large commercial vessels,
tugs, barges, commercial seafood boats, oil barges, recreational craft, etc.
and may cause minor delays to the dredging operations.

3.7  Obstructions General:

3.7.1  Obstruction of Channel:  The Government will not undertake to keep the
channel free from vessels or other obstructions, except to the extent of such
regulations, if any, as may be prescribed by the Secretary of the Army, in
accordance with the provisions of Section 7 of the River and Harbor Act
approved 8 August 1917.  The Contractor shall conduct the work in such manner
as to obstruct navigation as little as possible, and in case the Contractor's
plant so obstructs the channel as to make difficult or endanger the passage of
vessels, said plant shall be promptly moved on the approach of any vessels to
such an extent as may be necessary to afford a practicable passage.  Upon
completion of the work the Contractor shall promptly remove his plant,
including ranges, buoys, piles, and other marks placed by him under the
contract in navigable waters or on shore.

3.7.2  Obstruction Identification:  Obstructions and debris which have been
identified are indicated on the contract drawings.  The Contractor may
encounter obstructions or other debris not indicated on the contract drawings.
Any obstruction or other debris, whether indicated on the contract drawings or
discovered by the Contractor, shall be removed by the Contractor if such
obstruction or debris lie at or above the required mean lower low water (NOS)
dredging depth within the contract dredging area, in accordance with Paragraph:
“3.7.3 Obstruction Removal”.

3.7.3  Obstruction Removal:  Obstructions and debris can be expected to be
encountered during dredging and the Contractor shall remove any obstructions or
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debris which lie at or above the required mean lower low water dredging depth
(NOS) within the contract area, when so directed by the Contracting Officer. 
The Contractor shall identify, locate, and remove, at the contract unit price,
those obstructions normally encountered, such as sunken navigation buoys,
ground tackle (chains, cables, etc.), buoy sinkers up to 20,000 pounds in
weight, tires, lumber piles, and similar obstructions.  The Contractor shall be
required to dispose of all debris at an approved location.  The disposal of
debris will not be permitted at Hart-Miller Island and Poplar Island.  The
Contractor shall advise the Contracting Officer of any unusual obstructions
encountered, such as embedded wreckage or explosive ordnance.  The Contracting
Officer shall not endeavor to locate, identify, survey, sweep, or in any other
way assist in the identification or removal of obstructions or debris.

3.8  Navigation Aids:  The Contractor shall not relocate or move any aids to
navigation that have been established by the U.S. Coast Guard.  If it becomes 
necessary to have any aid to navigation moved by the contractor in order to
complete dredging operations under this contract, the Contractor shall notify
the Commanding AON, Fifth U.S. Coast Guard District, Office of Aids
toNavigation, Portsmouth Virginia 23705, Attn: Mr. John Walters (757)398-6230,
in writing with a copy to the Contracting Officer or his authorized
representative not less than 30 days prior to such need for movement.  U.S.
Coast Guard, in writing with a copy furnished to the Contracting Officer not
less than 30 days prior to such need for movement.  The Contractor shall notify
the U.S. Coast Guard of the approximate time the navigation aid may be
relocated to its original position

3.9  Laying of Submerged Pipe Lines and Obstruction of Channel:  Should it
become necessary in the performance of this contract to use a submerged
pipeline across a navigable channel the Contractor shall notify the Contracting
Officer and the U.S. Coast Guard 5th District in writing to be received in the
District Offices at least 21 calendar days prior to the desired closure date.

     This notification shall furnish the following:

     (1)  Location (Channel Centerline Stationing) and depth (over the top of
the pipeline) at which the submerged line will be placed.

     (2)  The desired length of time the channel is to be closed.

     (3)  The date and hour placement or removal will commence.

     (4)  The date and hour of anticipated completion.

3.10  Notice To Mariners:  Should the Contractor, during dredging operations,
encounter any objects on the channel bottom  which could be a hazard to
navigation, he shall notify the Contracting Officer immediately as to the
location of said object and any other pertinent information necessary for the
Contracting Officer to put out a Notice to Mariners.

3.11 Bridge-to-Bridge Radio Communication: 

The Contractor is required to monitor both channels 13 and 16.

Channel 13: The master, operator, or designated pilot of the vessel must
maintain a listening watch on the designated bridge-to-bridge frequency while
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underway on the navigable waters of the United States.  The designated
frequency is VHF-FM Channel 13.  The person maintaining the watch also must be
able to communicate in English.

Channel 16: In addition to the Channel 13 watch, vessels must keep a continuous
watch on VHF-FM Channel 16 (International Distress and Calling Channel) while
underway, except when transmitting or receiving traffic on other VHF-FM
channels (e.g., vessels may switch to other channels to pass traffic, listen to
weather reports, etc.) or when participating in and monitoring a VTS channel. 
While not required to have a VHF-FM radio on board (Voluntary Ship Stations),
vessels not subject to the bridge-to-bridge regulations must maintain a watch
on Channel 16 whenever the radio, if onboard, is operating (i.e., energized)
and is not being used to communicate on other channels.

3.12 Notification of the U.S. Coast Guard:  Prior to commencement of work on
this contract, the Contractor shall notify the Commander, Fifth Coast Guard
District in writing with a copy furnished the Contracting Officer, of his
intended operations to dredge and request that it be published in the Local
Notice to Mariners.  This notification must be given in sufficient time so that
it appears in the Notice to Mariners at least two weeks prior to the
commencement of this dredging operation.

3.13  Shellfish  Areas:  Shellfish areas exist adjacent to the channels to be
dredged and along the access route to the Hart-Miller Island Containment
Facility.  Oyster bars exist in the vicinity of the access route to the Poplar
Island Environmental Restoration Project.  Dredging and towing operations shall
be conducted in such a manner as to avoid possible damage to these grounds. 
The Contractor shall not conduct any operations in any shellfish or crabbing
areas without obtaining approval from the Maryland Department of Natural
Resources.  Any approved towing routes shall be properly marked and lighted
with aids to navigation and coordinated with the Maryland Waterman's
Association (Mr. Blair Blautus – 410-952-6249 (cell), 410-391-6277 (home)). 
All vessels including crew boats shall be required to use these routes when
navigating through shellfish and crabbing areas.  The Contractor is cautioned
to exercise due care and precaution in dredging and any other operations
attendant with dredging (such as the construction of trestles; the movement and
anchoring of barges, vessels, or other equipment; the placing, moving or
dragging of anchors, and leaking pipelines) to prevent damage to all oyster and
crabbing grounds.  The Contractor shall hold and save harmless the United
States, its officers and employees, from all claims that may arise resulting
from the Contractor's negligence in connection with the work to be performed
under the contract, or from noncompliance by the Contractor with the provisions
of the contract drawings and specifications and/or the instructions of the
Contracting Officer.

4.  LAYOUT OF WORK:  (1965 APR OCE)

4.1  The Contractor shall be responsible for the layout of his work.  The
Government will furnish the channel centerline coordinates and bearings at the
beginning point, at each point where the channel changes direction, and at the
ending point; and the channel toe coordinates and bearings of both sides of the
channel at the beginning point, at each point where the channel changes
direction, and at the ending point.  The Government will furnish the
coordinates and the monument descriptions of the existing horizontal and
vertical control within the project area.  The Contractor shall be responsible,
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by utilizing this data, for dredging within the dredging prisms that are shown
on the contract drawings.  The Contractor shall maintain, preserve, repair or
replace, at his own expense, any gages or location markers that are lost,
damaged or destroyed for any reason subsequent to their initial establishment
by the Contracting Officer until authorized to remove them.  The Contractor
may, at his option, establish offset stakes, back-up stakes, and gages to be
utilized in re-establishing any baseline, ranges and gages that are lost,
damaged or destroyed.  The contract completion time will not be increased due
to work delays that result from the failure of the Contractor to maintain,
repair or replace the Government established baselines, ranges and gages. 
(CENAB-EN 1984 APR)

4.2  The Contractor shall give the Contracting Officer adequate advance notice
of the commencement of work in order to assure the timely completion of the
immediately before dredging survey and the establishment of necessary dredging
layouts.  The notice shall be furnished at least 15 days prior to mobilization
of the dredge plant to the work site. The Contractor shall give the Contracting
Officer at least 15 days notice of the need to conduct subsequent immediately
before dredging and after dredging surveys.  The survey made in response to
this notice shall constitute the immediately before dredging survey and any
subsequent surveys occasioned through Contractor delays may be charged against
the Contractor at a rate of $2,700 per day.  If the Contractor fails to provide
adequate advance notice, the Contracting Officer will not be responsible for
any delays in the commencement of work caused by incomplete dredging layouts.

4.3  Datum and Bench Marks:  The plane of reference mean lower low water (MLLW
(NOS)), as established by National Ocean Survey, will be used in these
specifications and was established by the bench marks included in Appendix A. 
The estimated highest water level to the nearest half-foot is 7.5 feet above
mean lower low water.  The estimated lowest water level to the nearest
half-foot is 5.0 feet below mean lower low water.  Estimates are based on
observed extreme water levels at the Baltimore NOAA tidal station number
(857-4680) located at Ft. McHenry.

4.4  Additional horizontal and vertical control data will be provided to the
Contractor upon request.  This request should be made to the Navigation Support
Section at telephone  number (410) 962-5674.

5.  SIGNAL LIGHTS:

5.1  The Contractor shall display lights and conduct his operations in
accordance with the General Regulations of the Department of the Army and of
the U.S. Coast Guard governing lights and day signals to be displayed by towing
vessels with tows on which no signals can be displayed, vessels working on
wrecks, dredges, and vessels  engaged in laying cables or pipe or in submarine
or bank protection operations, lights to be displayed on dredge pipelines, and
day signals to be displayed by vessels of more than 65-feet in length moored or
anchored in a fairway or channel, and the passing by other vessels of floating
plant working in navigable channels, as set forth in Commandant U.S. Coast
Guard Instruction M16672.2A, Navigation Rules: International-Inland (Comdtinst
M16672.2A), or 33 CFR 81 Appendix A (International) and 33 CFR 84 through 33
CFR 89 (Inland) as applicable. (DAEN-PRP-1984 JUL)

5.2  Marking of Floating Dredge Pipeline:  The Contractor shall mark the
floating dredge pipeline in accordance with U.S. Coast Guard navigation rules,
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inland - NX5-88.15.  As a minimum the Contractor shall mark the pipeline with
amber lights visible on all points of the horizon for 2 miles on a clear night.
The lights shall flash at 50-70 times per minute and be placed between 1 and
3.5 meters above the water.  Spacing shall be sufficient to clearly show the
pipeline length and course.  Where the pipeline crosses a navigable channel
spacing shall be every 10 meters.  Two red lights, visible on all points of the
horizon, shall be displayed at each end of the floating pipeline.  They shall
be arranged vertically 1 meter apart with the lower light at the same elevation
as the amber lights.

6.  ACCOMMODATIONS AND MEALS FOR INSPECTORS:  (1965 APR OCE)

6.1  The Contractor shall furnish regularly to Government inspectors on board
the dredge or other craft upon which they are employed a suitable separate room
for office and storage purposes.  The room shall be equipped and maintained to
the satisfaction of the Contracting Officer.  The room shall be properly
heated, locked or provided with a table (approximately 60" x 36") and file
drawer (approximately 15" x 24") which can be locked, a locker capable of being
locked with a padlock, a chair for the inspectors, and washing conveniences.

6.2.  The Contractor shall furnish, for exclusive use by the Contracting
Officer and any Government inspector, a suitable separate office trailer at
Hart-Miller Island and Poplar Island and any other Contractor-furnished
placement area during the entire period of the Contractor's performance under
the contract.  The office trailer shall be equipped and maintained to the
satisfaction of the Contracting Officer.  The office trailer shall be properly
heated, ventilated, and lighted; and it shall have a desk which can be locked
or a table (approximately 60" x 36") and file drawer (approximately 15" x 24")
which can be locked, a locker capable of being locked with a padlock, a chair
for the inspectors, and washing conveniences.  The Contractor shall also
provide a working fax machine for the exclusive use of the Government.  The
Contractor shall be responsible for properly anchoring the trailer, maintaining
the trailer and transporting the trailer to and from the Hart-Miller Island and
Poplar Island facilities and/or Contractor-furnished placement area upon
commencement and completion of the contract.

6.3  The Contractor shall furnish, for exclusive use by the Contracting Officer
or any inspector, a 4-wheel drive, 5 passenger vehicle for inspection of the
Hart-Miller Island and Poplar Island facilities during the entire period of the
Contractor's performance under the contract.  The vehicle shall be equipped
with Contractor radio communication.  The Contractor shall ensure that the
vehicle  and radio are in proper working order at all times.  The Contractor
shall be responsible for refueling, maintaining, and insuring the vehicle; and
transporting the vehicle to and from the Hart-Miller Island and Poplar Island 
facilities upon commencement and completion of the contract, respectively.

6.4  The entire cost to the Contractor for furnishing, equipping, and
maintaining the foregoing accommodations shall be included in the contract
price.  If the Contractor fails to meet these requirements, the facilities
referred to above will be secured by the Contracting Officer, and the cost
thereof will be deducted from payments to the Contractor.

6.5  If the Contractor maintains on this work establishment for the subsistence
of his own employees, he shall, when required, furnish to inspectors employed
on the work and to all Government agents who may visit the work on official



MAINTENANCE DREDGING, BALTIMORE HARBOR AND CHANNELS, CHESAPEAKE BAY, MD   BH04

SECTION 1   Page 8

business, meals of a quality satisfactory to the Contracting Officer.  The
meals furnished will be paid for by the Government at a rate of $3.50 per
person for each meal.  (EFARS 52.2/9110 (g))

7.  CONTRACTOR QUALITY CONTROL:

7.1  General:  The Contractor shall establish and maintain an effective quality
control system in compliance with Contract Clause paragraph INSPECTION OF
CONSTRUCTION.  The quality control system consists of plans, procedures, and
organization necessary to provide materials, equipment, workmanship,
fabrication, construction and operations which comply with contract
requirements.  The system shall cover construction operations, both onsite and
offsite, and shall be keyed to the proposed construction sequence.

7.2  Coordination Meeting:  As soon as practicable after receipt of Notice to
Proceed and before start of construction, the Contractor shall meet with the
Contracting Officer and discuss the Contractor's quality control (CQC) system.
During the meeting, a mutual understanding of the system details shall be
developed, including the forms for recording the QC operations; control
activities, testing, administration of the system for both onsite and offsite,
and the interrelationship of Contractor and Government control and
surveillance.  Minutes of the meeting shall be prepared, signed by both the
Contractor and the Contracting Officer, and shall become a part of the contract
file.  There may also be occasions when subsequent conferences will be called
to reconfirm understandings.

7.3 Quality Control Plan:

7.3.1  General: Prior to the start of dredging, the Contractor shall furnish
his QC plan to the Contracting Officer for acceptance. Construction or dredging
will be permitted to begin only after acceptance of the QC plan, or approval of
that portion of the plan applicable to the particular feature of work to be
started.  The QC plan the Contractor proposes to implement shall identify the
personnel, procedures, instructions, records, and forms, and as a minimum,
shall include:

     (a) A description of the quality management organization.

     (b) The number, classifications, qualifications, duties, responsibilities
and authorities of personnel.  A copy of the letter signed by an authorized
official of the firm, which describes the responsibilities and delegates the
authorities of the system manager, shall be furnished.

     (c) Procedures for processing reports, shop drawings, certificates,
samples and other submittals.

     (d) QC activities to be performed, including those of subcontractors, off-
site fabricators, and suppliers.

     (e) Compliance inspections recorded on the Daily Quality Control Report
and the Dredging Report, samples of which are attached at the end of the
specifications.

7.3.2 Notification of Changes:  After approval of the QC plan, the Contractor
shall notify the Contracting Officer in writing of any proposed change.
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7.3.3 Corrective Actions:  At any time it is determined that the QC  system,
personnel, instructions, controls, tests, or records are not providing
construction which conforms to contract requirements, actions shall be taken to
correct the deficient management.

7.4  Quality Control Organization:

7.4.1 System Manager:  The Contractor shall identify an individual within his
organization at the site of the work, who shall be responsible for overall
management and have the authority to act in all CQC matters for the Contractor.

7.4.2  Personnel:  A staff shall be maintained under the direction of the
system manager to perform all QC activities.  The actual strength of the staff
during any specific work period may vary to cover work phase needs, shifts, and
rates of dredging.  At least one quality control inspector shall be present at
upland placement areas during dredging operations.  For multi-celled placement
areas, the quality control inspector must remain at the placement area for a
minimum of eight hours after shutdown of the dredge pump.  The personnel of
this staff shall be fully qualified by experience and technical training to
perform their assigned responsibilities.

7.5  Control:  The Contractor's quality control system shall include at least
the following three phases of control and management for definable features of
work:

7.5.1  Initial:  This phase of control must be accomplished at the time of
arrival of placement area and dredging personnel on site to accomplish a
definable feature of work and at any time new workmen or crews arrive for
assignment to the  work.  The Contractor's control system must permit the
transfer of information on quality requirements specified in this contract to
each workman before he starts, demonstration from each workman that he can
provide the specified quality of work, and motivate him to continue.  It is
also during this phase that control testing to prove the adequacy of the
Contractor's control procedures shall be initiated and verified.  The CO shall
be notified at least 24 hours in advance of each initial activity.

7.5.2  Follow-up:  The follow-up phase shall be performed continuously to
verify that control procedures are providing an end product which complies with
contract requirements.  Adjustments to control procedures may be required based
upon the results of this phase and compliance inspections.

7.5.3  Completion:  At the completion of the work, the CQC representative shall
conduct a joint completion review with the CO.  During this review the work
shall be examined, quality control shall be reviewed, and a list shall be
developed of work not properly completed or not conforming to plans and
specifications.  This list shall be included in the quality control
documentation with an estimated date for correction of each deficiency.  The
Contractor shall make sure that deficiencies have been corrected prior to the
specified completion date.  Payment will be withheld for defective or deficient
features until they are satisfactorily corrected except as otherwise provided
in the Contract Clause paragraph INSPECTION OF CONSTRUCTION.
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7.6  Documentation:

7.6.1  The Contractor shall maintain current records, on an appropriate
approved form, of quality control operations, activities, and tests performed
including the work of suppliers and subcontractors.  Separate records shall be
maintained for each dredging and rehandling operation.  These records shall
include factual evidence that the required activities or tests have been
performed, including but not limited to the following:

     (a)  Type  and  number  of control  activities and compliance inspections.
     (b)  Results of control activities or inspections.
     (c)  Nature of defects, causes for rejection, etc.
     (d)  Proposed remedial action.
     (e)  Corrective actions taken.

7.6.2  These records shall cover both conforming and defective or deficient
features and shall include a statement that supplies and materials incorporated
in the work comply with the contract.  Legible copies of these records shall be
furnished in duplicate to the CO daily.  The records shall cover mobilization
and demobilization, development of dredged material placement areas, dredging
and rehandling performed during the time period for which the records are
furnished, and shall be verified by the person so designated by the Contractor.
(CENAB-EN 1984 APR)

8.  EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (EFARS 52.0231.5000
(OCT 1995))

(a)  This clause does not apply to terminations.  See 52.249-5000,
Basis for settlement of proposals and FAR Part 49.

(b)  Allowable cost for construction and marine plant and equipment in
sound workable conditions owned or controlled and furnished by a contractor
or subcontractor at any tier shall be based on actual costs data for each
piece of equipment or groups of similar serial and services for which the
government can determine both ownership and operating costs from the
Contractor’s accounting records.  When both ownership and operating costs can
not be determined for any piece of equipment or groups of similar serial or
series equipment from the Contractor’s accounting records, costs for that
equipment shall be based upon the applicable provisions of EP1110-1-8
Construction Equipment Ownership and Operating Expenses Schedule, Region
East.  Working conditions shall be considered to be average for determining
equipment rates using the schedule unless specified otherwise by the
contracting officer.  For equipment not included in the schedule, rates for
comparable pieces of equipment may be used or a rate may be developed using
the formula provided in the schedule.  For forward pricing, the schedule in
effect at the time of negotiations shall apply.  For retroactive pricing, the
schedule in effect at the time the work was performed shall apply.

(c)  Equipment rental costs are allowable, subject to the provisions of
FAR 31.105(d) (ii) and Far 31.205-36.  Rates for equipment rented from an
organization under common control, lease-purchase arrangements, and sale-
leaseback arrangements, will be determined using the schedule, except that
actual rates will be used for equipment leased from an organization under
common control that has an established proactive of leasing the same or
similar equipment to unaffiliated leasees.



MAINTENANCE DREDGING, BALTIMORE HARBOR AND CHANNELS, CHESAPEAKE BAY, MD   BH04

SECTION 1   Page 11

(d)  When actual equipment costs are proposed and the total amount of
the pricing action exceeds the small purchase threshold, the contracting
officer shall request the Contractor to submit either certified cost or
pricing data, or partial/limited data, as appropriate.  The data shall be
submitted on Standard Form 1411, Contract Pricing Proposal Cover Sheet.

9.  SAFETY:

9.1  General:  The Contractor shall comply with the Contract Clause entitled
"Accident Prevention", including the manual "Safety and Health Requirements
Manual, EM 385-1-1, 3 November 2003" referred to therein, in addition to the
provisions of this section.

9.1.1  The Contractor shall comply with provisions of EM 385-1-1.  If the
Contractor is a currently accepted participant in the Dredging Contractor’s of
America (DCA)/United States Army Corps of Engineers (USACE) Dredging Safety
Management Program (DSMP), as determined by the DCA/USACE Joint Committee, and
holds a current valid Certificate of Compliance for both the Contractor Program
and the Dredge(s) to be used to perform the work required under this contract,
the Contractor may, in lieu of the submission of an Accident Prevention Plan
(APP):

(a)  make available for review, upon request, the Contractor’s current
Safety Management System (SMS) documentation.

(b)  Submit to the Contracting Officer the current valid Company
Certificate of Compliance for its SMS.

(c)  submit the current dredge(s) Certificate of Compliance based on
third party audit, and

(d)  submit for review and acceptance, site specific addenda to the SMS
as specified in the solicitation.

9.2.  Safety Manager: The Contractor shall provide an individual at the site of
work, whose sole duties are to control compliance with safety requirements of
this contract and to carry out the provisions of the approved accident
prevention plan.  The safety manager must be competent and familiar with the
requirements of EM 385-1-1 and industry safety standards.

9.2.1  Safety inspections of the work sites, material and equipment shall be
performed daily.  Identified safety and occupational health deficiencies and
corrective measures shall be recorded in the Contractor's QC report.

9.2.2  A "Master  Deficiency List" identifying all safety deficiencies observed
by the QC staff and/or the Contracting Officer or designees will be maintained
by the Contractor. The information maintained in the list shall include the
following at a minimum:

     (a) Description of the deficiency and the corresponding EM 385-1-1
paragraph number.

     (b)  Date the deficiency was noted and the identifying party. 
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     (c)  Corrective action taken and the date accomplished.

9.2.3  The updated "Master Deficiency List" shall be submitted to the CO
weekly.  All safety deficiencies shall be corrected promptly.  Failure to
promptly correct safety deficiencies will result in suspension of work,
retainage of funds, or complete withholding of partial payments.

9.3  Accident Reporting:

9.3.1 ENG Form 3394:  Section 1.D. of EM 385-1-1 shall be followed and the
Contract Clause entitled "Accident Prevention" is amended as follows:  The
prime Contractor shall report on ENG Form 3394, supplied by the Contracting
Officer, all injuries to his employees and employees of subcontractors that
require examination and treatment by a doctor and all damage to property and/or
equipment in  excess of $1,000.00 per incident.  Verbal notification of such
accidents shall be made to the Contracting Officer within 24 hours. A written
report on the above noted form shall be submitted to the Contracting Officer's
representative within 48 hours following such accidents.

9.4  Head Protection (Hard Hat):  The entire work site under this contract is
designated as a hard hat area.  The Contractor shall post the area in
accordance with the requirements of section 05.D.01, EM  385-1-1, and shall
insure that all prime and subcontractor personnel, vendors and visitors utilize
hard hats while within the project area.

9.5 Oil Transfer Operations:  The Contractor shall assure that oil transfer
operations to or from his plant comply with all federal, state, and municipal
laws, codes and regulations.  Particular attention is directed to 33 CFR
Subchapter O, POLLUTION.  The Contractor shall incorporate in his accident
prevention program, submitted in compliance with Contract Clause ACCIDENT
PREVENTION, sufficient information to demonstrate that all fuel transfers shall
be made in accordance with 33 CFR 156 and any other applicable laws, codes and
regulations.  (CENAB-EN 1984 APR)

9.6. Hoisting Equipment - General

9.6.1  All hoisting equipment must be capable of satisfactorily completing a
performance (operating) test before being placed in service on the project. 
This test shall consist of maneuvering a specified test load through maximum
lift height, lift radius, and boom quadrant.  Except for the test load, the
anticipated load is the maximum load that can be lifted by the hoisting
equipment.  The test shall be repeated prior to unusual or critical lifts, and
after alteration, modification, repairs or reassembly, and at least every 12
months.  Test records shall be made a part of the official project file.  A
thorough annual inspection of hoisting machinery shall be made by a competent
person.

9.6.2  Load capacities, determined by the performance test, recommended
operating speeds, and special hazards, warnings or instructions shall be posted
where clearly visible to the operators of the cranes and derricks.

9.6.3.  Floating cranes and floating derricks in use shall meet the
requirements for design, construction, testing installation, maintenance, and
operation discussed in ANSI B30.8, Safety Code for Floating Cranes and Floating
Derricks.  Performance tests shall demonstrate the strength; stability;
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capability; and adequacy of power, brakes, clutches, and controls in accordance
with the following table:

                PERFORMANCE TEST FOR FLOATING CRANES

        SAFE WORKING LOAD                       TEST LOAD
          Up to 20 tons                   125% of working load
          20 to 50 tons                   Working load plus 5 tons
          Over 50 tons                    110% of working load

9.7  Front End Loader - Backhoe Machines:

9.7.1  All front end loader-backhoe machines and other machines, such as
tractors that utilize a backhoe attachment, should be checked for:

        (1)  Exposed backhoe boom swing foot pedals.

        (2)  Backhoe boom swing lever which can be reached by a man standing on
the ground or on the outrigger support bracket.

9.7.2 Where these conditions exits, guards should be fabricated to:

        (1) Cover over exposed foot pedals to prevent someone from accidentally
stepping on them.

        (2)  Inclose the swing lever so as to preclude operation from the
ground or from the outrigger support bracket.

9.8  Trailers:  All covered trailers, regardless of their use, shall be
anchored after spotting and blocking up by installation of four 8-way expanding
anchors with rods and cable, one under each of the four corners of the trailer.
The anchors shall not be less than 3 feet under the surface of the ground with
anchor rod extending to the ground surface.  The trailer shall be securely
anchored down by installation to each anchor of a 1/2-inch cable attached to
the longitudinal frame member of the trailer by passing the cable over the
frame member or to an eyebolt fastened to the frame, and then tightened by use
of a turnbuckle or other approved means as necessary to prevent movement.
Details of the proposed method of anchorage shall be submitted to the
Contracting Officer for approval.

10.  CONTINUING CONTRACTS (1985 JAN HQ USACE)

     a.  This is a continuing contract, as authorized by Section 10 of the
River and Harbor Act of September 22, 1922 (33 U. S. Code 621).  The payment of
some portion of the contract price is dependent upon reservations of funds from
future appropriations.  The responsibilities of the Government are limited by
this clause notwithstanding any contrary provision of the "Payments to
Contractor" clause or any other clause of this contract.

     b.  (1) The sum of $200,000.00 has been reserved for this contract and is
available for payment to the Contractor during the current fiscal year.  It is
expected that Congress will make appropriations for future fiscal years from
which additional funds will be reserved for this contract.

     (2)  Failure to make payments in excess of the amount currently reserved,
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or that may be reserved from time to time, shall not entitle the Contractor to
a price adjustment under the terms of this contract except as specifically
provided in paragraphs (d) and (e) below.  No such failure shall constitute a
breach of this contract, except that this provision shall not bar a breach-of-
contract action if an amount finally determined to be due as a termination
allowance remains unpaid for one year due solely to a failure to reserve
sufficient additional funds therefore.

     c.  (1) The Government may at any time reserve additional funds for
payments under the contract if there are funds available for such purposes. The
Contracting Officer will promptly notify the Contractor of any additional funds
reserved for the contract by issuing an administrative change order to the
contract.

         (2) If earnings will be such that funds reserved for the contract will
be exhausted before the end of any fiscal year, the Contractor shall give
written notice to the Contracting Officer of the estimated date of exhaustion
and the amount of additional funds which will be needed to meet payments due or
to become due under the contract during that fiscal year.  This notice shall be
given not less than 45 or more than 60 days prior to the estimated date of
exhaustion.

     d.  (1)  No payments will be made after exhaustion of funds except to the
extent that additional funds are reserved for the contract.  The Contractor
shall be entitled to simple interest on any payment that the Contracting
Officer determines was actually earned under the terms of the contract and
would have been  made for exhaustion of funds.  Interest shall be computed from
the time such payment would otherwise have been made until actually or
constructively made, and shall be at the rate established by the Secretary of
the Treasury pursuant to Public Law 92-41, 85 STAT 97, for the Renegotiation
Board, as in effect on the first day of the delay in such payment.

     (2)  Any suspension, delay, or interruption of work arising from
exhaustion or anticipated exhaustion of funds shall not constitute a breach of
this contract and shall not entitle the Contractor to any price adjustment
under the "Suspension of Work" clause or any other manner under this contract.

     (3) An equitable adjustment in performance time shall be made for any
increase in the time required for performance of any part of the work arising
from exhaustion of funds or the reasonable anticipation of exhaustion of funds.

     e.  If, upon expiration of sixty (60)days after the beginning of the
fiscal year following an exhaustion of funds, the Government has failed to
reserve sufficient additional funds to cover payments otherwise due, the
Contractor, by written  notice delivered to the Contracting Officer at any time
before such additional funds are reserved, may elect to treat his right to
proceed with the work as having been terminated.  Such a termination shall be
considered a termination for the convenience of the Government.

     f.  If at any time it becomes apparent that the funds reserved for any
fiscal year are in excess of the funds required to meet all payments due or to
become due the Contractor because of work performed and to be performed under
the contract during the fiscal year, the Government reserves the right, after
notice to the Contractor, to reduce said reservation by the amount of such
excess.  (EFAR 52.2/9109(d)).
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11.  FUEL USAGE:  The Contractor shall furnish the Contracting Officer a
report, to be received on or before the last day of the calendar month, listing
the totals of fuels consumed by the dredging plant and supporting vessels.  The
report shall list the quantities of different fuels separately.  The report
shall cover the period from the 25th of the preceding month to the 25th of the
current month.

12.  ENVIRONMENTAL LITIGATION (1974 NOV OCE)

     a.  If the performance of all or any part of the work is suspended,
delayed, or interrupted due to an order of a court of competent jurisdiction as
a result of environmental litigation, as defined below, the Contracting
Officer, at the request of the Contractor, shall determine whether the order is
due in any  part to the acts or omissions of the Contractor or a Subcontractor
at any tier not required by the terms of this contract.  If it is determined
that the order is not due in any part to acts or omissions of the Contractor or
a Subcontractor at any tier other than as required by the terms of this
contract, such  suspension, delay, or interruption shall be considered as if
ordered by the Contracting Officer in the administration of this contract under
the terms of the "Suspension of Work" clause of this contract.  The period of
such suspension, delay or interruption shall be considered unreasonable, and an
adjustment shall be made for any increase in the cost of performance of this
contract (excluding profit) as provided in that clause, subject to all the
provisions thereof.

     b.  The term "environmental litigation", as used herein, means a lawsuit
alleging that the work will have an adverse effect on the environment or that
the Government has not duly considered, either substantively or procedurally,
the effect of the work on the environment.

13.  CERF IMPLEMENTATION:  (83 JUN 1 OCE) If the work specified in this
contract is performed by a hopper dredge(s), the owner must have an active
Basic Ordering Agreement (BOA) for the hopper dredge(s) on file with the Corps.
The Contractor shall be obligated to make the hopper dredge(s) available to
serve in the Corps of Engineers Reserve Fleet (CERF) at any time that the
hopper dredge(s) is performing work under this contract.  When the Contracting
Officer is notified of the decision to activate this dredge(s) into the CERF,
he shall take appropriate action to release the dredge(s).  He may then extend
or terminate the contract to implement whichever action is in the best interest
of the Government.  The CERF Contractor shall also be subject to the following
conditions:

     a.  The Director of Civil Works may require the Contractor to perform
emergency dredging at another CONUS (48 contiguous states) site for a period of
time equal to the remaining time under this contract at the date of
notification plus up to ninety (90) days at the previously negotiated rate
which appears on the schedule of prices in the BOA.

     b.  The Chief of Engineers may require the Contractor to perform emergency
dredging at an OCONUS (Outside CONUS which includes Alaska, Hawaii, Puerto
Rico, the Virgin Islands, or U.S. Trust Territories) site for a period of time
equal to the time remaining under this contract at the date of notification
plus up to one hundred eighty (180) days at the negotiated rate which appears
on the schedule of prices in the BOA.
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     c.  The CERF shall be activated by the Chief of Engineers or the Director
of Civil Works; then the Ordering Contracting Officer will notify the
Contractor.  From the time of notification, the  selected hopper dredge(s) must
depart for the emergency assignment within seventy-two (72) hours for CONUS or
ten (10) days for OCONUS assignments.

     d.  A confirming delivery order will be issued pursuant to the Basic
Ordering Agreement (BOA) by the Ordering Contracting Officer.  Such delivery
order shall utilize the schedule of rates in the BOA from the specific hopper
dredge(s).

     e.  If during the time period specified in a, b, or c, above, a CERF
vessel(s) is still required, the contract performance may be continued for
additional time by mutual agreement.

14.  WORK ON SUNDAYS, HOLIDAYS, AND NIGHTS:  When the Contractor elects to work
on Sundays, holidays, or nights, notice of his intention to do so shall be
given to the Contracting Officer within a reasonable time in advance thereof. 
For the purpose of inspection during night operations the Contractor shall
provide, at his expense, lighting sufficient enough to illuminate the end of
the discharge pipeline and unloading areas with a minimum intensity of 2
foot-candles.  In addition, portable lighting shall be provided as requested by
the Contracting Officer for more detailed inspection of possible trouble areas.

15.  RADIO COMMUNICATION:  The Contractor is responsible for and required to
provide any and all equipment necessary to maintain 24-hour oral communication
between the dredge operators at all dredging and rehandling sites, Quality
Control System Manager, and Corps of Engineers' inspectors at the dredging and
dredged material placement sites.  The Contractor is responsible for any and
all circumstances not conforming to the plans and specifications resulting from
the inadequate operation of the equipment.

16.  PROGRESS SCHEDULING AND REPORTING:  (JUN 1975) In accordance with the
Contract Clauses, the Contractor, shall within five days or as otherwise
determined by the Contracting Officer, after date of commencement of work,
submit for approval a practicable progress schedule showing the manner in which
he intends to prosecute the work.  NADB Form 1153 ("Physical Construction
Progress Chart") will be furnished upon request for use in preparing this
schedule.  If a Contractor form is used, the  same information as shown in the
NADB Form 1153 shall be provided. Preparation and updating of the schedule
shall be as follows:

16.1  Preparation:  The progress schedule shall be prepared in the form of
time-scaled summary network diagram graphically indicating the sequence
proposed to accomplish each work activity or operation, and appropriate
interdependencies between the various activities.  The chart shall show the
starting and completion dates of all activities on a linear horizontal time
scale beginning with the dates of Notice to Proceed and indicating calendar
days to completion.  Each activity in the construction shall be represented by
an arrow and shall have a beginning and ending node (event).  The entire
project shall have only one beginning node and one ending node.  The
arrangement of arrows shall be such that they flow from left to right.  Each
arrow representing an activity shall be annotated to show the activity
description, duration and cost.  The Contractor shall indicate on the chart the
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important work activities that are critical to the timely overall completion of
the project.  Key dates for important features or portions of work features are
milestone dates and shall be so indicated on the chart.  Based on this chart,
the Contractor shall prepare an earnings-time curve ("S"  Curve) showing the
rate of progress in terms of money and percent completion.  Schedule progress
may not include the value of materials or equipment delivered to the job site
but not yet incorporated into the work.  This schedule shall be the medium
through which the timeliness of the Contractor's construction effort is
appraised.

16.2  Updating:  The Contractor shall update the schedule by entering actual
progress thereon at monthly intervals.  The status of activities completed or
partially completed as of the end of each period shall be shown, as well as the
percentage of work completed.  In computing actual progress, the value of
material and equipment on site but not incorporated into the work may not be
considered.  When changes are authorized that result in contract time
extensions, the Contractor shall submit a modified chart for approval by the
Contracting Officer.  The Contract Clause entitled "SCHEDULES FOR CONSTRUCTION
CONTRACTS" with reference to overtime, extra shifts, etc., may be invoked when
the Contractor fails to start or complete work activities or portions of same
by the date indicated on the approved progress chart, or when it is apparent to
the Contracting Officer from the Contractor's actual progress that these dates
will not be met.   (CENAB-CO-E)

17.  CONTINUITY OF WORK:  No payment will be made for work done in any area
designated by the Contracting Officer until the full depth required under the
contract is secured in the whole of such area, unless prevented by ledge rock,
nor will payment be made for excavation in any area not adjacent to and in
prolongation of areas where full depth has been secured except by decision of
the Contracting Officer.  Should any such nonadjacent area be excavated to full
depth during the operations carried on under the contract, payment for all work
therein may be deferred until the required depth has been made in the area
intervening.  The Contractor may  be required to suspend dredging at any time
when for any reason the gages or ranges cannot be seen or properly followed.

18.  MISPLACED MATERIAL:  Should the Contractor during the progress of the
work, lose, dump, throw overboard, sink, or misplace any material, plant
machinery, or appliance, which in the opinion of the Contracting Officer may be
dangerous to or obstruct navigation, the Contractor shall recover and remove
the same with the utmost dispatch.  The Contractor shall give immediate notice,
with description and location of such obstructions, to the Contracting Officer
or inspector, and when required shall mark or buoy such obstructions until the
same are removed.   Should he refuse, neglect, or delay compliance with the
above requirements, such obstructions may be removed by the Contracting
Officer, and the cost of such removal may be deducted from any money due or to
become due to the Contractor, or may be recovered under his bond. The liability
of the Contractor for the removal of a vessel wrecked or sunk without fault or
negligence shall be limited to that provided in Section 15, 19, and 20 of the
River and Harbor Act of March 3, 1899 (33 U.S.C.  410 et seq.).

19.   VARIATION IN ESTIMATED QUANTITY

     If the quantity of a unit-priced item in this contract is an estimated
quantity and the actual quantity of the unit-priced item varies more than 15
percent above or below the estimated quantity, an equitable adjustment in the
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contract price shall be made upon demand of either party.  The equitable
adjustment shall be based upon any increase or decrease in costs due solely to
the variation above 115 percent or below 85 percent of the estimated quantity.
If the quantity variation is such as to cause an increase in time necessary for
completion, the Contractor may request, in writing, an extension of time, to be
received by the Contracting Officer within 10 days from the begining of the
delay, or within such further period as may be granted by the Contracting
Officer before the date of final settlement of the contract.  Upon the receipt
of a written request for an extension, the Contracting Officer shall ascertain
the facts and make an adjustment for extending the completion date as, in the
judgement of the Contracting Officer, is justified. (FAR 52.211-18) 

20.  NEGOTIATED MODIFICATIONS:  (OCT 84) Whenever profit is negotiated as an
element of price for any modification to this contract with either prime or
subcontractor, a reasonable profit shall be negotiated or determined by using
the OCE Weighted Guidelines method outlined in EFARS15.902.  (Sugg. CENAB 84-
232)

21.  GOVERNMENT QUALITY ASSURANCE:  The inspectors will direct the maintenance
of the gauges, ranges, location marks and limit marks in proper order and
position; but the presence of the inspector shall not relieve the Contractor of
responsibility for the proper execution of the work in accordance with the
specifications.  The Contractor shall be required:

     (a) To furnish, on the request of the Contracting Officer or any
inspector, the use of such boats, boatmen, laborers, and material forming a
part of the ordinary and usual equipment and crew of the dredging plant as may
be reasonably necessary in inspecting and supervising the work.  However, the
Contractor will not be required to furnish such facilities for the surveys,
prescribed in the clause entitled "FINAL EXAMINATION AND ACCEPTANCE."

     (b) To furnish, on the request of the Contracting Officer or any
inspector, suitable transportation from all points on shore designated by the
Contracting Officer to and from the various pieces of plant, and to and from
the placement site.  Should the Contractor refuse, neglect, or delay compliance
with these requirements, the specific facilities may be furnished and
maintained by the Contracting Officer, and the cost thereof will be deducted
from any amounts due or to become due the Contractor. (EFARS 52.2/9110(d) OCT
1984)

21.1.  State Inspection:  The Contractor shall allow state inspection personnel
to be on board the operation vessel(s) during cycles of loading, traveling and
placing dredged material, and to obtain dredged material and water samples.

22.  FINAL EXAMINATION AND ACCEPTANCE:

     (a) As soon as practicable after the completion of the entire work or any
section thereof (if the work is divided into sections) and in the opinion of
the Contracting Officer will not be subject to damage by further operations
under the contract, such work will be thoroughly examined at the cost and
expense of the Government by sounding or by sweeping, or both, as determined by
the Contracting Officer.  Should any shoals, lumps, or other lack of contract
depth be disclosed by this examination the Contractor shall be required to
remove same by dragging the bottom or by dredging at the contract rate for
dredging, but if the bottom is soft and the shoal areas are small and form no
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material obstruction to navigation, the removal of such shoal may be waived by
the discretion of the Contracting Officer.  The Contractor shall give at least
15 days advance notice to the Contracting Officer that an after-dredging survey
is needed in a particular section of the work.  If the Contractor fails to
provide this advance notice, the Contracting Officer will not be responsible
for any delays caused by incomplete surveys.  The Contractor or his authorized
representative will be notified when soundings and/ or sweepings are to be
made, and will be permitted to accompany the survey party.  When the area is
found to be in a satisfactory condition, it will be accepted finally.  Should
more than two sounding or sweeping operations by the Government over an area be
necessary by reason of work for the removal of shoals disclosed at a prior
sounding or sweeping, the cost of such third and any subsequent sounding or
sweeping operations will be charged against the Contractor at the rate of
$2,700.00 per day for each day in which the Government plant is engaged in
sounding or sweeping and/ or is in route to or from the site or held at or near
the said site for such operations.

     (b)  Final acceptance  of the whole or a part of the work and the
deductions or corrections of deductions made thereon will not be reopened after
having once been made, except on evidence of collusion, fraud, or obvious
error, and the acceptance of a completed section shall not change the time of
payment of the retained percentages of the whole or any part of the work. 
(EFARS 52.2/9110(e) OCT 1984)

     (c)  For the purposes of acceptance, the work to be done is divided into
Acceptance Sections as shown on the drawings.

23.  SHOALING:

23.1.  Shoaling Prior to Dredging:  The drawings show the condition of the
channel at the time of the most recent survey; however, the condition will be
verified by a survey made immediately before dredging.  Any shoaling that has
developed, subsequent to the surveys indicated on the drawings and contiguous
to the areas indicated to be dredged under this contract, shall be removed  by
the Contractor at the contract unit price for dredging at the option of the
Contracting Officer.  Any such shoaling within contiguous areas will be
included as part of the required dredging prism for the purposes of Special
Clauses paragraph 19, "VARIATION IN ESTIMATED QUANTITY."

23.2.  Shoaling Subsequent to Dredging:  If, before the contract is completed,
shoaling occurs in any section previously accepted, including shoaling in the
finished channel, because of the natural lowering of the side slopes,
redredging at the contract price, within the limit of available funds, may be
done if agreeable to both the Contractor and the Contracting Officer.    (EFARS
52.2/9110(f) OCT 1984)

24.  ENVIRONMENTAL PROTECTION

24.1  General:  The Contractor shall furnish all labor, materials and
equipment, to perform all work required for the prevention of environmental
pollution during, and as the result of, construction/dredging operations under
this contract except for those measures set forth in the Technical Clauses of 
these specifications.  For the purpose of this specification, environmental
pollution is defined as the presence of chemical, physical, or biological
elements or agents which adversely affect human health or welfare; unfavorably



MAINTENANCE DREDGING, BALTIMORE HARBOR AND CHANNELS, CHESAPEAKE BAY, MD   BH04

SECTION 1   Page 20

alter ecological balances of importance to human life; or affect other species
of importance to man.  The control of environmental pollution requires
consideration of air, water, and land.

24.2  Applicable Regulations:  The Contractor and his subcontractors in the
performance of this contract, shall comply with all applicable Federal, State,
and local laws and regulations concerning environmental pollution control and
abatement in effect on the date of this solicitation, as well as the specific
requirements stated elsewhere in the contract specifications.

24.3  Notification:  The Contracting Officer or his authorized representative
will notify the Contractor of any noncompliance with the foregoing provisions
and the action to be taken.  The Contractor shall, after receipt of such
notice, immediately take corrective action.  If the Contractor fails or refuses
to comply promptly, the Contracting Officer or his authorized representative
may issue an order stopping all or part of the work until satisfactory
corrective action has been taken.  No part of time lost due to any such stop
order shall be made subject of a claim for extension of time or for excess
costs or damages by the Contractor unless it is later determined that the
Contractor was in compliance.

24.4  Subcontractors:  Compliance with the provisions for environmental
protection by subcontractors shall be the responsibility of the Contractor.

24.5  Protection of  Water Resources:  The Contractor shall not pollute
streams, lakes, reservoirs, rivers or bays with fuels, oils, bitumens, calcium
chloride, acid construction wastes, or other harmful materials.  All work under
this contract shall be performed in such a manner that objectionable conditions
will not be created in streams through or adjacent to the project area.  The
Contractor shall take special positive protective measures to prevent spillage
of potential pollutant materials such as fuel, emulsion materials, chemicals,
etc., from storage containers or equipment into public waters.  Such positive
protective  measures may include, but are not limited to the following:

     (a)  A berm enclosure of sufficient capacity to contain such materials.

     (b)  Security measures to prevent acts of vandalism which could result in
spillage of such materials (fences, guards, etc.).

     (c)  Storage of such materials in an area where the terrain would preclude
leakage into public waters.

     (d)  Utilization of secure Government storage areas if the Contracting
Officer indicates such space is available.  No storage past immediate needs (2
days) without the consent of the Contracting Officer or his authorized
representative.

24.6 Burning:  Burning shall be in compliance with Federal, State, and local
laws.  The Contractor shall be responsible for obtaining all required burning
permit approvals.

24.7  Dust Control:  The Contractor shall maintain all work  areas free from
dust which would contribute to air pollution.  Approved temporary methods of
stabilization consisting of sprinkling, chemical treatment, light bituminous
treatment or similar methods will be permitted to control dust.  Sprinkling,
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where used, must be repeated at such intervals as to keep all parts of the
disturbed area at least damp at all times.  Dust control shall be performed as
the work proceeds and whenever a dust nuisance or hazard occurs.

24.8 Protection of Land Resources:

24.8.1  General:  It is intended that land resources within the project
boundaries and outside the limits of the permanent work performed under this
contract be preserved in their present condition or be restored to a condition
after completion of construction that will appear to be natural and not detract
from the appearance of the project.  Insofar as possible, the Contractor shall
confine his construction activities to areas defined by the plans and
specifications or to be cleared for other operations.  The following additional
requirements are intended to supplement and clarify the requirements of the
CONTRACT CLAUSES.

24.8.2 Protection of Trees Retained:

     (a)  The Contractor shall be responsible for the protection of the tops,
trunks, and roots of all existing trees that are to be retained on the site. 
Protection shall be maintained until all work in the vicinity has been
completed and shall not be removed without the consent of the Contracting
Officer or the authorized representative of the Contracting Officer.  If the
Contracting Officer or his authorized representative finds that the protective
devices  are insufficient, additional protection devices shall  be installed.

     (b)  Heavy equipment, vehicular traffic, or stockpiling of any materials
shall not be permitted within the drip line of trees to be retained.

     (c)  No toxic materials shall be stored within 100 feet from the drip line
of trees to be retained.

     (d)  Except for areas shown on the contract drawings to be cleared, the
Contractor shall not deface, injure, or destroy trees or shrubs, nor remove or
cut them without special authority.  Existing nearby trees shall not be used
for anchorage unless specifically authorized by the Contracting Officer or his
authorized representative.  Where such special emergency use is permitted, the
Contractor or his authorized representative shall first adequately protect the
trunk with a sufficient thickness of burlap over which softwood cleats shall be
tied.

     (e)  No protective devices, signs, utility boxes or other objects shall be
nailed to trees to be retained on the site.

24.9 Restoration of Landscape Damage:  Any tree or other landscape feature
scarred or damaged by the Contractor's operations shall be restored as nearly
as possible to its original condition at the Contractor's expense.  The
Contracting Officer or his  authorized representative  will  decide what method
of restoration shall be used and whether damaged trees shall be treated and
healed or removed and disposed of.  All scars made on trees, designated on the
plans to remain, and all cuts for the removal of limbs larger than 1 inch in
diameter shall be coated as soon as possible with an approved tree-wound
dressing.  All trimmings or pruning shall be performed in an approved manner by
experienced workmen with saws or pruning shears.  Tree trimming with axes will
not be permitted.  Where tree climbing is necessary, the use of climbing spurs
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will not be permitted.  Trees that are to remain, either within or outside
established clearing limits, that are subsequently damaged by the Contractor
and are beyond saving in the opinion of the Contracting Officer or his
authorized representative, shall be immediately removed and replaced with a
nursery-grown tree of the same species.  Replacement trees shall measure no
less than 2 inches in diameter at 6 inches above the ground level.

24.10 Location of Storage and Service Facilities:  The location on Government
property of the Contractor's storage and service facilities, required
temporarily in the performance of the work, shall be upon cleared portions of
the job site or areas to be cleared.  The preservation of the landscape shall
be an imperative consideration in the selection of all sites.

24.11  Temporary Excavation and Embankments:  If the Contractor proposes to
construct temporary roads, embankments, or excavations for plant and/or work
areas, he shall submit a plan for approval prior to scheduled start of such
temporary work.

24.12  Waste Disposal:  Placement of any materials, wastes, effluents, trash,
garbage, oil, grease, chemicals, etc., in areas adjacent to the work site shall
not be permitted.  If waste material is dumped in unauthorized areas, the
Contractor shall remove the material and restore the area to the condition of
the adjacent undisturbed area.  If necessary, contaminated ground shall be
excavated, disposed of as directed by the Contracting Officer, replaced with
suitable fill material, compacted and planted as required to reestablish
vegetation.

24.13  Toilet Facilities:  The Contractor shall provide on-shore toilet
facilities, in accordance with paragraph 02.B, TOILETS, of EM  385-1-1, at the
dredged material placement sites.  Dredge plant toilet facilities may not be
substituted for on-shore facility requirements.

24.14  Corrective Action:  The Contractor shall, upon receipt of a notice in
writing of any noncompliance with the foregoing provisions, take immediate
corrective action.  If the  Contractor fails or refuses to comply promptly, the
Contracting Officer may issue an order stopping all or part of the work until
satisfactory corrective action has been taken.  No part of the time lost due to
any such stop orders shall be made the subject of a claim for extension of time
or for excess costs of damages by the Contractor unless it was later determined
that the Contractor was in compliance.

24.15  Measurement and Payment:  No separate measurement and payment will be
made for the work performed in Environmental Protection, specified herein, and
all costs in connection therewith shall be considered a subsidiary obligation
of the Contractor and shall be included in the overall cost of the work.

25. SUBCONTRACTS:  In accordance with Section 00100, Instructions, Conditions
and Notices to Bidders, NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE
EQUAL EMPLOYMENT OPPORTUNITY, the Contractor shall, within 10 working days
following award of any construction subcontract by the Contractor or a
Subcontractor, deliver to the Contracting Officer or his authorized
representative a completed Standard Form 1413.

26.  AVAILABILITY OF COMMERCIAL SPECIFICATIONS,  STANDARDS, AND DESCRIPTIONS: 
These specifications, standards, and descriptions are not available from
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Government sources.  They may be obtained from the publishers listed in
paragraph Section 00100, Clause 52.211-2 of the Instructions, Conditions, and
Notices to Bidders for the availability of non-commercial specifications.

27.  CONTRACTOR SUBMITTAL PROCEDURES:  The submittal Register ENG Form 4288,
listing in tabular form the technical items the Contractor shall submit to the
Contracting Officer or his authorized representative as indicated in the
contract requirements, is shown at the end of these specifications.  Any
omissions from the submittal listing shall not be construed as relieving the
Contractor from the obligation of furnishing a complete submittal of all
technical items specified in the contract.  Within 7 calendar days after
receipt of Notice to Proceed, the Contractor shall complete and submit to the
Contracting Officer or his authorized representative, in duplicate, submittal
register ENG Form 4288 listing all submittals and dates.  In addition to those
items listed on ENG Form 4288, the Contractor shall furnish submittals for any
deviation from the plans or specifications.  The scheduled need dates must be
recorded on the document for each item for control purposes.  Scheduling shall
be coordinated with the approved progress schedule.  The Contractor's Quality
Control representative shall review the listing at least every 30 days and take
appropriate action to maintain an effective system.  Copies of the updated or
corrected listing shall be submitted to the Contracting Officer or his
authorized representative at least every 30 days in the quantity specified. 
Payment will not be made for any material or equipment which does not comply
with the contract requirements.

28.  CONTRACTOR'S RESPONSIBILITY:  (ECI, APP.A)  The Contractor shall be
responsible for insuring that his employees strictly comply with all Federal,
State, and municipal laws that may apply to operations under the contract; and
it is understood and agreed that the Contractor assumes full responsibility for
the safety of his employees, plant, and materials, and for any damage or injury
done by or to them from any source or cause, except damage caused to the plant
or equipment by acts of the Government, its officers, agents or employees, in
which event such damages will be the responsibility of the Government in
accordance with applicable Federal laws.  For the purpose of this clause, the 
terms "officers, agents or employees" of the Government shall not include
persons who are employed by the Contractor and whose services have been
furnished to the Government pursuant to this or any other contract.

28.1  Responsibility For Contractor Plant and Government Property: The
Government will not be responsible for the dredge and attendant plant, any
Government property aboard the dredge and attendant plant, or any accidental
damage thereto during the period of the contract.  The Contractor shall release
the Government and its officers, agents, and employees from all responsibility
for damages to dock facilities, submerged and aerial crossings, bridges, moored
vessels, or other damages ordinarily covered by fire and marine insurance.

28.2  Warranty:  The Contractor warrants to the Government the quiet and
peaceable use of the aforesaid property, and in case of any disturbance, by
suit or otherwise, shall defend the same  free of charge to the Government in
or before the proper State or United States courts.

28.3  Delays:  If the Contractor refuses or fails to make delivery of the
property within the time specified or any extension thereof, as provided in
specifications, or to maintain the property in serviceable condition and
diligently and competently to conduct the specified operations, the Government
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may, by written notice terminate the right of the Contractor to proceed with
delivery or with further performance under the contract or such parts or parts
thereof affected by the contract or otherwise and the Contractor shall be
liable to the Government for any excess cost occasioned thereby.

28.4  Disclaimer:  The Contractor shall hold and save harmless the United
States, its officers, agents, and employees, from all claims that may arise
resulting from the Contractor's negligence in connection with the work to be
performed under the contract, or from noncompliance by the Contractor with the
provisions of the contract, contract drawings, and specifications and/or the
instructions of the Contracting Officer or his authorized representative.

28.5  The Contractor shall maintain a log on each vessel transporting personnel
between the shore and the project work sites.  The Contractor shall be
responsible for recording each trip between a shore station and the project
site in the log.  The log shall include date, time, and names of all
transported persons not directly employed by the Contractor (including all
corps personnel and site visitors), and the names of the operator and crew of
each transporting vessel.  The Contractor shall submit copies of the logs to
the Contracting Officer at the end of each week during construction.

29.   SPECIAL  REQUIREMENTS  FOR  HART-MILLER  ISLAND  CONTAINMENT FACILITY

29.1  General Information:

29.1.1  The Maryland Port Administration is the owner-operator of the
Hart-Miller Island facility.  The Maryland Port Administration has contracted
with the Maryland Environmental Service for the operation and maintenance of
the facility.

29.1.2  Inspection of the Hart-Miller Island Containment Facility prior to the
Contractor's submission of bids should be coordinated with the Maryland Port
Administration, -  Telephone number (410) 631-1102.

29.1.3  The Contractor's attendance will be required at biweekly and other
scheduled status meetings held at Hart-Miller Island.

29.2  Docking Facilities:

29.2.1  The Contractor will not be allowed to utilize the docking facilities,
including the mooring dolphins, provided at the south and north unloading
sites.  Use of the crane pier will be permitted on a limited basis. Any use of
the crane pier shall be coordinated through the Maryland Environmental Service
site manager at (410)370-7715. Use of these areas for storage of equipment
and/or materials will not be permitted.

29.2.2   Mooring of the Barge Unloader:  The contractor shall be responsible
for providing a means of berthing the unloader and shall submit a berthing
scheme which must be approved by the Contracting Officer and the Maryland Port
Administration.

29.2.3 Berthing of Barges:  The Contractor shall be responsible for providing a
means of berthing barges or scows.  The north unloading facility may not be
used for the berthing or mooring of barges without specific permission from the
Contracting Officer.  The Contractor shall submit a proposal for consideration
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of a berthing scheme, which must be approved by the Contracting Officer and the
Maryland Port Administration.

29.3  Storage Areas:

29.3.1  All operations related to the storage of equipment and materials shall
be confined to the areas as shown on the contract drawings with approval by the
Contracting Officer.  The Contractor shall include his requirements for storage
space in his plan of operations submitted for approval.

29.3.2  Storage areas will be used only for equipment and materials necessary
for the performance of work on the site.

29.3.3 Use of storage areas other than those shown on the contract drawings
must be approved by the Contracting Officer and must not interfere with traffic
or other operations.  The Contractor shall not store pipe or equipment on the
crown or slopes of the perimeter dikes or cross dike.

29.3.4  Temporary buildings (storage sheds, shops, offices, etc.) may be
erected and utilities may be altered by the Contractor upon approval by the
Contracting Officer, and shall be built with labor and  materials furnished by
the Contractor without expense to the Government.  Such temporary buildings and
utilities shall remain the property of the Contractor and shall be removed by
him at his expense upon the completion of the work.  Upon approval of the
Contracting Officer, such buildings and utilities may be abandoned and need not
be removed.

29.3.5  The Contractor shall use only established roadways or construct and use
such temporary roadways as may be authorized by the Contracting Officer.  Where
materials are transported in the prosecution of the work, vehicles shall not be
loaded beyond the loading capacity recommended by the manufacturer of the
vehicle or prescribed by any Federal, State, or local law or regulation. When
it is necessary to cross any roadways, curbs or utilities, protection against
damage shall be provided by the Contractor and any damaged roadways, curbs or 
utilities shall be repaired promptly by, or at the expense of the Contractor.

29.3.6  The Contractor shall be responsible for any necessary maintenance or
improvement, and periodic clean-up of the  storage areas.

29.4  Speed Limit:  The speed limit at Hart-Miller Island is 15 miles per hour,
except where lower limits are posted.  Employees shall be cautioned to slow
down in the vicinity of the Operations Building and for pipe crossings, and to
watch out for heavy equipment and pedestrians.  Vehicles shall be operated in a
careful manner and any employee found to be operating his vehicle in a reckless
manner will be denied the privilege of driving on the facility.

29.5 Safety and Fire Protection:  All regulations regarding safety and fire
protection will be complied with by the Contractor, his subcontractors, and
employees.  The Contractor shall familiarize himself and all personnel engaged
in work under his direction, with the location of a telephone for fire
reporting.  Bottles, cans and other trash shall be placed in trash receptacles
to eliminate safety hazards.  No burning will be allowed on Hart-Miller Island.

29.6  The Contractor must provide barriers such as spill curtains, and pumps at
all dredged material off-loading areas in order to contain and recover any
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spilled material.  No open water  dumping in the rehandling basin shall be
utilized.  Before commencing operations, the Contractor shall obtain approval
from the Contracting Officer for the Contractor's spill containment plan.

29.7  The Contractor must employ measures to prevent or control spills of fuels
or lubricants from entering the waterway.  The Contractor must submit a fuel
spill control plan to the Contracting Officer for approval before commencing
unloading operations, including plans for recovery of any spilled fuels or
lubricants.  Any spills of fuels, lubricants or other material must be reported
immediately to the U.S. Coast Guard, National Response Center, Maryland
Department of Environment, Water Resources  Administration, the Contracting
Officer or his representative, the Maryland Environmental Service and the
Maryland Port Administration.

29.8  The Contractor shall be responsible for the maintenance and repair to
roads, rights-of-way, and other access points throughout the Contractor's
performance at Hart-Miller Island.  This responsibility includes only those
roads and areas which the Contractor actually uses in his operations. 
Maintenance of roadways shall include the control of dust which may occur as a
result of the Contractor's activities.  The Contractor may employ only those
methods of dust control which have been approved by the Contracting Officer. 
The contractor shall be responsible for removing any spilled material or debris
from the roadways.

29.9  A joint inspection of all facilities will be conducted by the Contractor,
the Maryland Port Administration, the Maryland Environmental Service, and the
Contracting Officer prior to commencing operations and upon completion of
operations at Hart-Miller Island to ascertain any damages or deficiencies.
Also, a hydrographic survey of the unloading area and the access channel to the
crane pier will be conducted by the Contractor prior to and upon completion of
operations.  A copy of each survey along with the electronic file will be
provided to the Government.  Any damage attributed to the Contractor's
operation will be repaired by the Contractor.  If repairs are not performed in
a timely manner, the Contracting Officer will cause the repairs to be made at
the Contractor's expense.

29.10  The Contractor is advised that other Contractors and the Maryland
Environmental Service (site operator) are likely to be performing work in
adjacent unloading, storage, dredging and discharge areas.  Also, the Maryland
Environmental Service will be conducting crust management activities in the
containment area from April 1, 2004, through September 30, 2004, and April 1,
2005 through September 30, 2005.  The Contractor shall be responsible for
coordinating his activities with the other Contractors and the Maryland
Environmental Service to avoid interference with each other's operations.

29.11  The Contractor shall not use any mainland streets within a 5-mile radius
of the site for mobilizing or transporting the equipment and/or materials
required  for the project.  All equipment and/or materials shall be  barged or
brought by helicopter to the site.  All helicopter traffic shall avoid
residential areas and the Fort Howard facilities.  No construction traffic,
except construction personnel traffic, will be allowed to use Hart and Miller
Island Road.  The Contractor shall confine his activities to the limits of
construction and shall not trespass upon, or store equipment and/or materials
on  art or Miller Islands at any time.
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29.12 The Contractor shall be responsible for all electrical service associated
with dredged material unloading and placement activities at Hart-Miller Island.
If an electrically powered unloader is used the Contractor will be required to
generate his own electricity at Hart-Miller Island or obtain electricity from
the Baltimore Gas & Electric Company (BG&E).  If the Contractor elects to use
electricity supplied by BG&E, the contractor must request BG&E install a
dedicated 34.5 kV underground extension from BG&E’s Black Marsh substation,
located at the intersection of North Point Road and Millers Island Road, to
Cuckhold Point at the contractor’s expense.  The contractor will be responsible
for installing his electric line from Cuckhold Point to the unloader and should
contact Mr. Stephen Schneider of BG&E at (410)291-3153 concerning transformer
and cable requirements as well as other questions regarding installation of the
34.5 kV extension.  The contractor will be responsible for obtaining all
necessary State of Maryland and Corps of Engineers permits required to install
his cable from the mainland to Hart-Miller Island.

30.  SPECIAL REQUIREMENTS FOR POPLAR ISLAND ENVIRONMENTAL RESTORATION PROJECT

30.1  General Information:

30.1.1  The Poplar Island Environmental Restoration Project is a cost shared
project between the U.S. Army Corps of Engineers and The State of Maryland,
Maryland Port Administration.

30.1.2  Inspection of the Poplar Island Environmental Restoration Project prior
to the Contractor's submission of bids should be coordinated with the Baltimore
District,  Telephone number (410) 962-5674.

30.1.3  The Contractor's attendance will be required at biweekly and other
scheduled status meetings held at Poplar Island.

30.2  Docking Facilities:

30.2.1  The Contractor will be allowed to utilize the access facilities
provided at the head of the access channel but will be responsible for any
costs for damages resulting from his operations and will promptly restore the
facilities to their prior condition in the event of damage.  The contractor
will also be permitted to use the personnel pier for dropping off and picking
up of personnel.  Use of these areas for storage  of equipment and/or materials
will not be permitted.  Any permanent mooring location and/or modification of
the existing mooring facilities will be subject to the Contracting Officer's
approval.

30.2.2   Mooring of the Barge Unloader:  The unloader shall not be moored
and/or operated within 500 yards of Oyster Bar N.O.B. 8-10 shown on drawing 27
of 28.

30.2.3  Berthing of Barges:  The Contractor shall be responsible for providing
a means of berthing barges or scows.  The Station 5+30 Bulkhead may not be used
for the berthing or mooring of barges without specific permission from the
Contracting Officer.  The Contractor shall submit a berthing scheme as part of
his operations plan, which must be approved by the Contracting Officer.

30.3  Storage Areas:
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30.3.1  All operations related to the storage of equipment and materials shall
be confined to the areas as shown on the contract drawings with approval by the
Contracting Officer.  The Contractor shall include his requirements for storage
space in his operations plan submitted for approval.

30.3.2  Storage areas will be used only for equipment and materials necessary
for the performance of work on the site.

30.3.3 Use of storage areas other than those shown on the contract drawings
must be approved by the Contracting Officer and must not interfere with traffic
or other operations.  The Contractor shall not store pipe or equipment on the
crown or slopes of the perimeter dikes or cross dikes.

30.3.4  Temporary buildings (storage sheds, shops, offices, etc.) may be
erected and utilities may be altered by the Contractor upon approval by the
Contracting Officer, and shall be built with labor and  materials furnished by
the Contractor without expense to the Government.  Such temporary buildings and
utilities shall remain the property of the Contractor and shall be removed by
him at his expense upon the completion of the work.  Upon approval of the
Contracting Officer, such buildings and utilities may be abandoned and need not
be removed.

30.3.5  The Contractor shall use only established roadways or construct and use
such temporary roadways as may be authorized by the Contracting Officer.  Where
materials are transported in the prosecution of the work, vehicles shall not be
loaded beyond the loading capacity recommended by the manufacturer of the
vehicle or prescribed by any Federal, State, or local law or regulation.  When
it is necessary to cross any roadways, curbs or utilities, protection against
damage shall be provided by the Contractor and any damaged roadways, curbs or
utilities shall be repaired promptly by, or at the expense of the Contractor.

30.3.6  The Contractor shall be responsible for any necessary maintenance or
improvement, and periodic clean-up of the  storage areas.

30.4  Speed Limit:  The speed limit at Poplar Island is 15 miles per hour,
except where lower limits are posted.  Employees shall be cautioned to slow
down in the vicinity of the Operations facilities and for pipe crossings, and
to watch out for  eavy equipment and pedestrians.  Vehicles shall be operated
in a careful manner and any employee found to be operating his vehicle in a
reckless manner will be denied the privilege of driving  on the facility.

30.5 Safety and Fire Protection:  All regulations regarding safety and fire
protection will be complied with by the Contractor, his subcontractors, and
employees.  The Contractor shall familiarize himself and all personnel engaged
in work under his direction, with the communication procedures for emergency,
safety and hazard reporting.  Bottles, cans and other trash shall be placed in
trash receptacles to eliminate safety hazards and shall be removed by the
contractor.  No burning will be allowed on Poplar Island.

30.6  The Contractor must provide barriers such as spill curtains, and pumps at
all dredged material off-loading areas in order to contain and recover any
spilled material.  No open water dumping shall be permitted.  Before commencing
operations, the Contractor shall obtain approval from the Contracting Officer
for the Contractor's dredge material spill containment plan.



MAINTENANCE DREDGING, BALTIMORE HARBOR AND CHANNELS, CHESAPEAKE BAY, MD   BH04

SECTION 1   Page 29

30.7  The Contractor must employ measures to prevent or control spills of fuels
or lubricants from entering the  waterway.  The Contractor must submit a fuel
spill control plan to the Contracting Officer for approval before commencing
unloading operations, including plans for recovery of any spilled fuels or
lubricants.  Any spills of fuels, lubricants or other material must be reported
immediately to the U.S. Coast Guard, National Response Center, Maryland
Department of the Environment, Water Resources Administration, the  Contracting
Officer or his representative, and the Maryland Port Administration.

30.8  The Contractor shall be responsible for the maintenance and repair to
roads, rights-of-way, and other access points throughout the Contractor's
performance at Poplar Island.  This responsibility includes only those roads
and areas which the Contractor actually uses in his operations. Maintenance of
roadways shall include the control of dust which may occur as  a result  of the
Contractor's activities.  The Contractor may employ only those methods of dust
control which have been approved by the Contracting Officer.

30.9 A joint inspection of all facilities will be conducted by the Contractor,
the  Maryland  Port   Administration, Maryland Environmental Service, and  the
Contracting  Officer  prior  to commencing  operations  and  upon completion 
of  operations  at Poplar Island to  ascertain any  damages  or  deficiencies.
Also,  a  hydrographic  survey  of the unloading  area and the access channel
to the unloading area will be conducted  by  the  Contractor  prior to and 
upon  completion of operations.  Any damage attributed to the Contractor's 
operation will  be repaired by the Contractor.  If repairs are not performed in
a timely manner, the Contracting Officer will cause the repairs to be made at
the Contractor's expense.

30.10  The  Contractor is advised that other Contractors  and  the Maryland 
Environmental  Service are likely to  be performing  work  in  adjacent
unloading,  storage,  dredging,  and discharge areas.  Such work may include
but not be limited to dike maintenance and stockpiling. The  Contractor shall
be  responsible for coordinating  his  activities with the other Contractors 
and the Maryland  Environmental Service to avoid interference with each other's
operations.

30.11 The contractor shall be responsible for all electrical service associated
with dredged material unloading and placement activities at Poplar Island.  If
an electrically powered unloader is used the Contractor will be required to
generate his own electricity at Poplar Island or obtain electricity from the
local utility Company.  The contractor will be responsible for obtaining all
necessary State of Maryland and Corps of Engineers permits required to install
his cable from the mainland to Poplar Island.

31.  ENDANGERED SPECIES

31.1 Protection Of Marine Animals, Wildlife And Vegetation

The Contractor is informed that the dredging areas are in a portion of
Maryland frequented by shortnose sturgeon, which are endangered species
protected by federal law. If, in the performance of this contract, evidence
of the possible disturbance to any such shortnose sturgeon may occur, the
Contractor shall notify the Contracting Officer immediately, giving the
location and nature of the findings. The Contractor shall advise all
personnel associated with the operation of the vessels and plant of the civil
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and criminal provisions of the Endangered Species Act. The Contractor shall
comply with all laws and regulations governing the work and the provisions
set forth in this section.  In the event that endangered or protected species
are affected by this work, the work under this contract may be suspended or
terminated as determined by the Contracting Officer. All crew members of the
clamshell dredge, hydraulic unloader, attendant vessels, and those employed
on the placement site fill work shall be required to read and certify in
writing they are aware of the contents of this specification and the
Contractor’s Environmental Protection Plan. Copies of this Section and the
Environmental Protection Plan, including a posting warning of the civil and
criminal liabilities that violators are subject to for non-compliance to the
requirements of them, shall be clearly posted with other required postings
on-site for employees.

31.2 Special Precautions For Shortnose Sturgeon During Dredging Operations

The Contractor shall develop a written Operational Plan to Minimize Shortnose
Sturgeon Takes. This Plan shall be prepared to meet the requirements included
as a part of this SECTION, and requirements of the National Marine Fisheries
Service Northeast Regional Office, Protected Resources Division (Points of
Contact: Ms. Carrie McDaniel Upite, telephone 978-281-9388, or Ms. Kimberly
Damon-Randall, telephone 978-281-9112), 1 Blackburn Drive, Gloucester,
Massachusetts 01930 for obtaining the services of qualified Endangered
Species Observers to be employed by the Contractor during dredging work that
is performed from December 1 until completion of dredging work.  In the event
of a conflict in standards for conducting the work, the most stringent as
determined by the Contracting Officer shall prevail. The Contractor shall
submit this Operational Plan as part of the Environmental Protection Plan.
The Contractor shall ensure the adequate instruction and training of all
personnel associated with the operation of the dredging and unloading
equipment and his shore plant regarding the possible presence of endangered
shortnose sturgeon and the need to avoid contact and damage to these animals.

31.2.1 Endangered Species Observers on Bridge Watch

The Contractor shall be required to provide a National Marine Fisheries
Service approved Endangered Species Observer on bridge watch on all clamshell
dredges to monitor the dredging operations seven (7) days per week, from
December 1 until completion of dredging work. In the event that Endangered
Species Observer bridge watch personnel observe endangered species, they
shall inform the master of the vessel and appropriate action shall be taken
to avoid damage to these animals.  A list of potential contractors that may
be able to provide Endangered Species Observers is attached (Attachment No.
1).

31.2.2 Endangered Species Observer Requirements

Endangered Species Observers shall be National Marine Fisheries Service
approved observers with demonstrated abilities to identify shortnose
sturgeon. A minimum of one observer shall be on-board each dredge seven (7)
days per week, for a minimum of 12 hours each day during dredging operations.
 If two dredges are operating, the observers on each dredge shall work
different shifts so that an observer is on duty for 24 hours each day. 
Sufficient time as approved by the Contracting Officer must be allotted
between each loading cycle to allow the Endangered Species Observer to



MAINTENANCE DREDGING, BALTIMORE HARBOR AND CHANNELS, CHESAPEAKE BAY, MD   BH04

SECTION 1   Page 31

inspect the loaded scows and to document and record findings of inspections
on Endangered Species Observer Forms and Incident Reports.

31.2.3 Endangered Species Observer Forms, Incident Reports, and Weekly/Final
Reports

The Contractor shall prepare and submit a Weekly Report listing all
Endangered Species Observer Forms and Incident Reports prepared by the
Endangered Species Observer in the covered period to the National Marine
Fisheries Service, Northeast Regional Office, Protected Resources Division
(attention: Ms. Carrie McDaniel Upite or Ms. Kimberly Damon-Randall, fax 978-
281-9394), One Blackburn Drive, Gloucester, Massachusetts 01930.  The
Contractor shall include copies of all load observation sheets, record of
findings for inspections of clamshell buckets and scows, and any other data
compiled by the Endangered Species Observer in preparing the Endangered
Species Observer Forms and Incident Reports during the covered period. This
Weekly Report shall be signed and dated by the Endangered Species Observer
when complete, with a copy of the report and a documented postal receipt
verifying report as sent within seven calendar days of the conclusion of the
covered period provided to the Contracting Officer. The Endangered Species
Observer Forms and Incident Reports shall be in the National Marine Fisheries
Service format to be provided by the Contracting Officer.  An Endangered
Species Observer Form (Attachment No. 2) and an Incident Report of Shortnose
Sturgeon Take form (Attachment No. 3) are attached.

a. The Endangered Species Observer shall complete an Endangered Species
Observer Form for each loading cycle, whether listed species are present or
not. All forms completed by an Endangered Species Observer during their 12
hour duty shall be listed on the Endangered Species Observer Form and
submitted to the Contractor at the end of each daily shift. At the same time,
a copy shall be provided to the Contracting Officer. The Contractor shall
record time of receipt of the Endangered Species Observer Form and all
associated data in his Daily Report of Operations.

b. The Endangered Species Observer shall complete an Incident Report
when live or dead shortnose sturgeon, or shortnose sturgeon parts are
discovered in the clamshell buckets, scows, or placement area. The Contractor
shall immediately stop operations of the dredge or unloader upon discovery of
shortnose sturgeon or shortnose sturgeon parts and notify the Endangered
Species Observer. The Contractor shall take all measures and actions as may
be directed by the Endangered Species Observer to search for and verify  the
condition of the shortnose sturgeon, release the animal to prevent future or
further injury, and if injured or killed, recover the shortnose sturgeon. If
shortnose sturgeon or sturgeon parts are taken incidental to the work and
discovered in the clamshell bucket, scows, or placement area by the
Endangered Species Observer, the location of discovery and remains shall be
photographed and nature of the findings fully described in an Incident
Report. Disposal of remains shall be as specified below in paragraph
Endangered Species Disposition.  The Contractor shall complete and submit a
Final Report for the entire work listing all Endangered Species Observer
Forms and Incident Reports prepared by the Endangered Species Observer during
the entire contract period to the National Marine Fisheries Service,
Northeast Regional Office, Protected Resources Division (attention: Ms.
Carrie McDaniel Upite or Ms. Kimberly Damon-Randall), One Blackburn Drive,
Gloucester, Massachusetts 01930, fax 978-281-9394. This Final Report shall be
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signed and dated by the Endangered Species Observer when complete, with a
copy of the report and a documented postal receipt verifying report as sent
within twenty calendar days of the conclusion of dredging provided to the
Contracting Officer.

31.2.4 Clamshell Dredge Special Recording Requirements

All clamshell dredges shall be equipped with real time positioning equipment
capable of locating the dredge by electronic means during the entire dredging
cycle and determining the areas dredged.  In the event that shortnose
sturgeon or sturgeon parts are encountered, the Contractor shall provide the
time and location that the sturgeon or parts were encountered.  If the
sturgeon or parts are encountered in the scows after the scows have left the
dredging area, or encountered in the placement site, the contractor will
provide the range of time and dredging area during which the sturgeon is
estimated to have been picked up by the dredge.  Data shall be furnished to
the Contracting Officer for each day’s operation on a daily basis. A written
plan of the method the Contractor intends to use in order to satisfy these
requirements shall be included with the Contractor’s Quality Control Plan.

31.2.5 Endangered Species Disposition

Immediately upon discovering shortnose sturgeon or sturgeon parts, the
Endangered Species Observer shall notify Mr. Michael Mangold of the U.S. Fish
& Wildlife Service, telephone 410-573-4509.  After completing an Incident
Report, the Endangered Species Observer shall notify Ms. Carrie McDaniel
Upite telephone 978-281-9388, or Ms. Kimberly Damon-Randall, telephone 978-
281-9112, at the National Marine Fisheries Service within 24 hours of the
incident. The Endangered Species Observer identifying any dead shortnose
sturgeon shall photograph and place the remains in plastic bags, labeled to
show the contract title and location, time, date, specific location taken,
load number, and placed in cold storage. In addition, the remains of any
sturgeon shall be labeled to indicate if the remains appear to be recent or
old, based on fresh blood, odor, and length of time estimated to have been
dead in water at the time when they were discovered. Final disposition of
these sturgeon will be as directed by the National Marine Fisheries Service
or U.S. Fish & Wildlife Service.  Any other dead sturgeon or sturgeon parts
taken incidental to the work shall be photographed by an Endangered Species
Observer, reported to the National Marine Fisheries Service, and disposed as
directed by the National Marine Fisheries Service or U.S. Fish & Wildlife
Service.  Live shortnose sturgeon taken incidental to the work shall be
photographed and examined by the Endangered Species Observer for injury, if
possible and without subjecting the animal to further injury or stress.  Live
shortnose sturgeon determined by the Endangered Species Observer to be
uninjured shall be measured for size and weight, and released by the
Endangered Species Observer in a manner as directed by the National Marine
Fisheries Service.  Sturgeon determined to be injured shall be released by
the Endangered Species Observer in a manner as directed by the National
Marine Fisheries Service, or other disposition as may be directed by the
National Marine Fisheries Service or U.S. Fish & Wildlife Service.  All
findings and determinations of live sturgeon by the Endangered Species
Observer shall be recorded on the Incident Report and Endangered Species
Observer Form.

31.2.6 Clamshell Dredge Endangered Species Special Equipment
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The Contractor shall provide suitable lighting on all clamshell dredges used
on this work from December 1 through July 31 to allow safe observations of
the clamshell bucket and scows during periods of darkness.  Safe access shall
be provided to the scows to allow the observer to inspect for sturgeon or
sturgeon parts.”

** END OF SECTION 1 **



MAINTENANCE DREDGING, BALTIMORE HARBOR AND CHANNELS, CHESAPEAKE BAY, MD  BH04

SECTION 2   Page 1

SECTION 2 - TECHNICAL CLAUSES

1.  WORK COVERED BY CONTRACT PRICE:

1.1  Payment Item No. 0001:  All costs connected with the mobilization and
demobilization of the Contractor's dredging and rehandling plant and equipment
as defined below shall be included in the contract lump-sum price for Item No.
0001 as listed in the Bidding Schedule.

1.1.1  Mobilization shall include all costs for operations accomplished prior
to commencement of actual dredging operations, i.e. transfer of dredge,
attendant plant, and equipment to site; initial installation of pipe, and
dredged material placement area preparation required; and any other work that
is necessary in advance of the actual dredging operations.

1.1.2  Demobilization shall include general preparation for transfer of plant
to its home base, removal of pipelines, dredged material placement area
cleanup, and transfer of plant to its home base.

1.2  Payment Item Nos. 0002, 0003, 0004, 0005, 0006, 0007: The contract price
per cubic yard for dredging shall include the cost of removal and placement of
all material as specified herein or as indicated on the maps and drawings
exclusive of mobilization and demobilization costs as defined in paragraphs
1.1, 1.1.1, and 1.1.2 above; and except for ledge rock, large boulders, rock
fragments, wrecks, snags, stumps, and piles which cannot be removed by the
plant specified in the accepted bid, or the equivalent of such plant, without
blasting.  Should ledge rock or other material which cannot be removed by the
plant specified in the accepted bid, or its equivalent, without blasting, be
encountered, the Contractor shall remove therefrom all overlying material which
in the judgement of the Contracting Officer can be removed by the use of plant
so specified or its equivalent.  Nothing in this paragraph shall be construed
as prohibiting the removal of excepted material by special means at prices
agreed upon and approved in accordance with Contract Clause  I.52, "DIFFERING
SITE CONDITIONS (1984 APR) FAR 52.236-0002."

2.  ORDER OF WORK:  The Craighill Entrance shall be the first area to be
dredged followed by Craighill Upper Range, Cutoff Angle, Brewerton Channel
Eastern Extension, and Tolchester Channel in that order.  The material dredged
from these sections shall be placed in the Poplar Island Environmental
Restoration Project.  The material dredged from the remaining section
(Northwest Branch West Channel) shall be placed in the Hart-Miller Island
Containment facility.

2.1  No dredged material placement operations shall be permitted in the Hart-
Miller Island Placement Facility from April 1 through September 30.  No dredged
material placement operations shall be permitted in the Poplar Island
Environmental Restoration Project from April 1 through August 31.

2.2  Acceptance Sections shall be dredged to their full depth and width prior
to commencing work in the next Acceptance Section.

3.  PLANT:  Plant and equipment employed on the work shall be in satisfactory
operating condition and capable of safely and efficiently performing the work
as set forth in the specifications and shall be subject to inspection and
approval by the Contracting Officer prior to commencement of work and at all
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times thereafter.  Pipeline for hydraulic machines shall be kept in good
condition at all times, any leaks or breaks along their length shall be
promptly and properly repaired.  No reduction in the capacity of the plant
employed on the work shall be made except by written permission of the
Contracting Officer.  The measure of the "Capacity of Plant" shall be its
actual performance on the work to which these specifications apply.  All
floating pipelines used as accessways shall be equipped with walkways and
guardrails conforming to paragraph 19.B.05 of the Corps of Engineers Safety and
Health Requirements Manual, EM 385-1-1, September 1996.  All buoyant (plastic)
dredge pipelines shall be either anchored securely to the bottom, weighted so
that they will stay on the bottom, or marked with floats or buoys during
daylight and amber lights during darkness to mark distinctly the entire length
and course of the line.

4.  CHARACTER OF MATERIALS:  The material to be removed under this contract to
restore the depth within the limits shown on the drawings is that composing the
shoaling which has accumulated since the areas were last dredged.  It is
believed that the material to be removed will consist principally of silt, mud,
sand, shell, gravel, debris, trash and combinations thereof, but shall include
any material that is in the areas to be dredged.  Minor variations in the
subsurface materials are to be expected and, if encountered, will not be
considered as being materially different within the purview of paragraph: 
DIFFERING SITE CONDITIONS of the Contract Clauses.  Bidders are expected to
examine the site of the work, and decide for themselves the character of the
materials

5.  INSPECTION:

5.l  The work shall be conducted under the general direction of the Contracting
Officer and will be subject to inspection by his appointed inspectors to ensure
strict compliance with the specifications.  The inspectors will direct the
maintenance of the gages, ranges, location marks, and limit marks in proper
order.  Adequate lighting for thorough inspection of the dredging, rehandling,
and discharge locations will be provided by the Contractor for night
operations.

5.2  The inspector can direct suspension of operations at any unit of work
where the Contractor upon request does not correct:

5.2.1 A safety hazard which is so grave as to endanger life, limb, or property
or cause serious damage to the work.

5.2.2  An effluent reading from the material passing over the spillway from a
confined dredged material placement area which exceeds the 0.4 gram per liter
(g/l) Total Suspended Solids (TSS) tolerance permitted by the specifications
for Contractor furnished placement areas; or an effluent exceeding the limits
of the DISCHARGE PERMIT, (attached as Appendix B) for the Hart-Miller Island
and Poplar Island facility.

5.2.3  An encroachment upon the maintenance of a minimum two feet of operating
freeboard, measured vertically between the retained water and the top of the
main retention dike of a confined placement area.

5.3  The Contractor shall perform the following tests for Contractor furnished
dredged material placement areas:
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5.3.1  Effluent Density:  The density of the effluent shall be determined to
ascertain compliance with the requirements of paragraph: Control of Dredged
Material Placement Area Effluent.  Samples for density determinations shall be
obtained of the effluent at the sluice weir.  Each sample at the weir shall be
made up by partially filling without overflow, a one-quart container with the
mixture flowing over the weir.  Each sample of creek water shall be obtained in
a bucket or other suitable container submerged to a depth of not over 2 feet. 
When settled solids are not present in the sample, the Contractor may determine
the density by the turbidity meter method or the weight-volume method as
hereinafter specified.  When settled solids are present, the density shall be
determined by the weight-volume method.

5.3.2  Turbidity Meter Method:  When a turbidity meter method is used for
density determination, an instrument similar or equal to Hach  #2100 portable
shall be used.  The instrument shall be capable of reading at least 0 to 100
Nephelometric Turbidity Units (NTU's). The Government will provide the
Contractor with a conversion graph to convert NTU's to grams per liter. 
Laboratory tests of the sediment will correlate the NTU's and grams per liter
total suspended solids.

5.3.3 Weight-Volume Method:  When the weight-volume method is used for density
determination, the total sample shall be measured to obtain volume in liters
and weight in grams.  Measurements shall be made with a 1000 c.c. laboratory
cylinder to the nearest gram. The unit weight shall be obtained by dividing the
total weight in grams by the total volume in liters.

5.3.4 A minimum frequency of sampling is established in paragraph: "Control of
Dredged Material Placement Area Effluent."  This frequency shall be increased
as the effluent density increases.

5.3.5  Records of placement area effluent measurements and corrective action
taken shall be submitted daily to the Contracting Officer.

5.4  Control of Dredged Material Placement Area Effluent:

5.4.1   Government-Furnished   Placement   Area:  Another contractor will
operate the spillways  at  both the Hart-Miller Island Containment Facility and
the Poplar Island Environmental Restoration Project facility in order to meet
the requirements  of the  State  of Maryland Water Quality Certification.  The
Contractor may  be required  to  stop  pumping into the placement area  in 
order  to permit  the  fill to settle and/or to allow the water  quality  to
improve  whenever the crest of the sluice weirs can no longer  be raised to
meet the requirements of the State of Maryland Water Quality Certification.
Bidders are advised that stopping inflow may be required during this contract.
The monitoring and water quality sampling required by the Water Quality
Certification will be performed by others and will not be the responsibility of
the Contractor.

5.4.2  Contractor-Furnished Placement Areas:  The Contractor shall employ the
full length of weir crest at all times.  The Contractor shall raise the
elevation of the crest of the sluice weir or to stop pumping into the placement
area and permit the fill to settle whenever the density of samples, taken as
provided hereinafter, of the mixture of suspended materials and water discharge
over the weir exceed the TSS limits set forth in paragraph 5.2.2.  The
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Contractor shall furnish and install sufficient flashboards to control the
elevation of the dredged material under the contract, and the flashboards so
installed shall be left in place upon completion of all work under the
contract.  Pipe weirs will not be permitted.

5.4.3  Contractor-Furnished Placement Areas:  Effluent samples shall be taken,
tested, and recorded by the Contractor.  Samples shall be taken immediately
after removing any flashboards to assure that the effluent standard is not
exceeded.  Samples at the weir shall be taken as often as required and at least
hourly.

5.4.4  Contractor-Furnished Placement Areas:  The Contractor shall install a
water level board on the side of the spillway.  It shall be graduated in
one-tenth of a foot intervals beginning with a datum level of zero feet at the
elevation of the bottom of the spillway discharge pipe.  The graduations shall
continue to 1 foot above the highest point on the dike.  Each foot shall be
clearly marked and visible from the dike.  The Contractor shall record the
height of the water level each time an effluent density is taken.

6.  PLACEMENT OF EXCAVATED MATERIAL:

6.1  General:  The Contractor will be allowed to use either the designated
Government-furnished placement area and/or approved Contractor-furnished
placement areas.  Prior to commencing work, the Contractor shall submit a plan
describing the proposed dredging and placement operations, including a
description of all dredging, transporting, and rehandling equipment to be
utilized in performance of the contract work.

6.2 Government-Furnished Placement Area:

6.2.1  Dredged Material Placement Operations Plan:  Prior to any operation at
the Hart-Miller Island Placement Facility and the Poplar Island Environmental
Restoration Project, the Contractor shall submit a placement operations plan
which shall describe the proposed method of operation for dredging, materials
handling and placement. The dredged material placement operations plan shall
include the proposed commencement and completion dates, hours of operation,
material unloading and handling equipment, estimated production rates, storage
requirements, berthing and mooring requirements, equipment and vehicles to be
used on site, the name and phone numbers of key personnel, pipeline routing,
fuel spill plan and other pertinent procedures relating to material unloading,
transportation and placement.  Approval to proceed with placement operations
will be granted after the dredged material placement operations plan has been
approved.

6.2.2  Placement of Dredged Material:  The Contractor shall deposit the dredged
material at the inflow points shown on the contract drawings.  The Contractor
shall be responsible for assuring that his operation does not cause any dike
erosion.  Inflow points shall be piped-off parallel to the dike except for the
primary inflow point at Hart-Miller Island. Should it become necessary to
relocate the inflow point(s) in order to meet the operational requirements of
the facility, the Contractor shall relocate the inflow point(s) within 24 hours
notice by the Contracting Officer.  The requirement to deposit the dredged
material at these points shall apply equally to all types of dredging and
rehandling equipment. The Contractor shall be responsible for advancing or
relocating the point of deposit as required to prevent the material from
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flowing over the adjacent roadway or levee.  Material designated for placement
at the Hart-Miller Island Placement Facility and the Poplar Island
Environmental Restoration Project may not be placed outside these respective
sites.  The Contractor shall be required to have on site, sufficient pipe and
Y-valves to establish all designated inflow points before unloading operations
will be permitted.

6.2.3  The Contractor shall not lay a submerged pipeline(s) across or otherwise
obstruct with any pipeline, equipment, or structure the "Access Channel" to
Poplar Island Environmental Restoration Project as shown on the drawing.

6.2.4  The Contractor shall restore areas used in laying and maintaining his
pipeline to the same or as good a condition as existed prior to commencing
work.  The pipeline shall be placed so that there is no interference with
traffic on the existing roadway, roadway markers, wells, bench marks, or
piezometers and no part of the portion of the line paralleling the roadway is
within six (6) feet of the edge of the road surface.

6.2.5  Due to the proximity of electric service lines, pipeline crossings of
the main dike and/or supplemental dike shall be accomplished by limited
trenching and backfilling along with construction of suitable ramps.  A minimum
separation of twenty-four (24) inches shall be maintained between the electric
service line and any piping installation.  Prior to commencing trenching, the
Contractor must contact the Contracting Officer to coordinate the interruption
of traffic and to ascertain the location of any utilities or obstructions. 
Trenches shall be backfilled with compacted on-site earth material.  Compacted
backfill shall consist of suitable material placed in 8-inch lifts and
compacted to 90 percent of maximum  density at optimum moisture content as
determined by ASTM D 1557. Immediately following installation or removal of any
pipelines crossing the main dike and/or supplemental dike, the dike shall be
restored to its original design condition and configuration.

6.2.6  The Contractor shall be responsible for any damages caused by his
operations and shall make any necessary repairs immediately.  Ramps shall be
constructed, maintained and properly marked by the Contractor for a safe day
and night passage of the normal traffic in the area until the completion of
work and subsequent removal of the ramps.  The ramps shall be constructed with
a minimum width of road surface conforming to the width of the existing
roadway.  A minimum 20-foot wide flat berm shall be centered at the pipeline
crossing.  The slope approaches to the ramp berm shall be no steeper than 1
vertical on 20 horizontal.  When dredge pipe crossings are removed after
completion of  work, the crossing areas shall be restored to the condition
existing prior to pipe installation and ramp construction.

6.2.7  The Contractor shall maintain and repair any damage to the dike roads
caused by his operation.  The existing main dike road construction consists of
eight (8) inches of compacted crusher run (CR-6) material.

6.2.8  No material shall be allowed to flow on the road around the placement
area or be deposited in a manner that will erode the levee  slope, nor will any
material or water be permitted to flow on the existing utilities or facilities.

6.2.9  The material excavated shall be transported, deposited, and retained in
the area designated as "Dredged Material Placement Area" on the contract
drawings.  The approximate distances to which the material will have to be
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transported can be obtained from the General Plan (sheet 2) of the drawings.

6.3 Contractor-Furnished Placement Area

6.3.1  If the Contractor proposes to use placement area(s) other than the
Government-furnished placement area designated in these specifications, he
shall submit with his bid an adequate description of the area(s) he proposes to
use including size and capacity and shall submit a document which gives written
permission of the owners to use the area(s) including ingress and egress.  The
Contractor shall coordinate and submit with his bid written approval for the
use of the proposed Contractor-furnished areas from the following Agencies, and
shall be required to obtain all permits and certificates required  by law:

     Mr. Ray C. Dintaman, Jr.
     Director, Envoronmental Review Unit, B-3
     Resource Management Services
     Maryland Department of Natural Resources
     Tawes State Office Building
     Annapolis, Maryland 21401

     Mr. John Wolflin 
     Field Supervisor
     U.S. Fish & Wildlife Service
     177 Admiral Cochrane Drive
     Annapolis, Maryland 21401

     Mr. Timothy Goodger
     Assistant Regional Director
     National Marine Fisheries Service
     Oxford Biological Laboratory
     Oxford, Maryland 21654

     Mr. Thomas Slenkamp
     Chief, Environmental Programs Branch (3ES30)
     U.S. Environmental Protection Agency
     Region III
     841 Chestnut Street
     Philadelphia, Pennsylvania 19107-4431

     Mr. J. Rodney Little
     State Historic Preservation Officer
     100 Community Place
     Crownsville, Maryland 21032
    
     Mr. Robert Summers
     Director
     Water Management Administration
     Maryland Department of the Environment
     Building 30, First Floor
     2500 Broening Highway
     Baltimore, Maryland  21224

6.3.2 Failure by the Contractor to furnish the above data with the bid at the
time of the bid opening shall result in the bid for the use of the alternate
placement area(s) to be considered nonresponsive.  The award of the contract
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will be subject to acceptance of the proposed Contractor-furnished placement
area(s) by the Contracting Officer.

6.3.3 If, after award of the contract, a placement area other than the
designated Government-furnished area and/or approved alternate area is
proposed, its acceptance will be subject to the approval of the Contracting
Officer or his authorized representative to protect the Government's interest.
The Contractor shall furnish the necessary documentation, to the Contracting
Officer, in accordance with Paragraph: "Contractor-Furnished Placement Area."
Substitution of placement areas will be considered as "Value Engineering"
within the meaning of the Value Engineering Incentive Clause of the contract.

6.3.4  All expenses incurred in connection with providing and making available
such Contractor-furnished placement areas shall be borne by the Contractor, and
all materials deposited thereon, and all operations in connection therewith
shall be at the Contractor's risk.  Bidders are cautioned that if the necessary
approvals and permits for Contractor-furnished placement areas have not already
been obtained by the date of these specifications, the processing time may be
such that it would be impossible to obtain them in time to meet the contract
completion date.  Should the Contracting Officer determine that the use of any
Contractor-furnished placement area will require modification or
supplementation of the Final Environmental Impact Statement or Environmental
Assessment, the Contractor shall obtain and furnish at his expense any data
required for the modification or supplementation.

6.3.5  It shall be the responsibility of the Contractor to design, construct,
and maintain all necessary retaining structures to contain the dredged material
and all necessary spillboxes of sufficient size and capacity to take care of
the overflow water from the placement areas, and to prevent any material
escaping through the spillboxes in accordance with standard tests outlined
below.  It is the intent of these specifications that the escape of material
from the placement areas be held to an absolute practicable minimum.
Consequently, the successful bidder shall be required to furnish the
Contracting Officer, for approval, prior to commencement of dredging
operations, a plan of the levees and spillboxes he proposes to construct to
confine the material. Minimum spillbox requirements are as follows: Dredges 8
inches to 12 inches, one (1) 16-foot crest spillbox; dredges 14 inches to 18
inches, one (1) 28-foot crest spillbox or two (2) 14-foot crest spillboxes;
dredges 20 inches to 24 inches, 60-foot total crest spillbox(es); and dredges
27 inches to 30 inches, 90-foot total crest spillbox(es).  Pipes from
spillboxes through levees shall be of adequate size and number to carry the
effluent.

6.4 Government and/or Contractor-Furnished Placement Areas:

6.4.1  During the progress of all work covered by these specifications, the
Contractor must confine the material within the designated or approved
placement areas and take all necessary precautions to prevent any dredged
material from escaping from the placement area.

6.4.2  In the event that leaks occur anywhere in the dredge pipeline, or any
breaks in or overflow of the retaining structures occur, the Contractor shall
immediately discontinue dredging operations until such leaks in the pipeline,
or breaks or overflow of the retaining structures are remedied.  The Contractor
shall also be required, at his expense, to recover and remove any material
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misplaced by such leaks, breaks, or overflow.

6.4.3 All of the pipe (including connections) used for a submerged line must be
examined and determined to be in good condition to reasonably expect it to last
throughout the job without wearing to the extent of allowing leaks in the pipe
or at the connections.

6.4.4  The Contractor shall erect and maintain at his own expense suitable
navigation warning signs at each end of a submerged pipeline and at any other
points necessary to prevent hazards to navigation.

6.4.5  Marking Placement Areas:  The placement area, whether Government- or
Contractor-furnished, shall be plainly marked by the Contractor by conspicuous
stakes, and except as otherwise authorized by the Contracting Officer in
writing, no dumping shall be done at the placement area unless an inspector
appointed by the Contracting Officer is present at the time.

6.4.6 Placement of Material:  The Contractor must confine the dike and dredged
material within the designated area.  All embankments or bulkheads needed for
confining or grading the material, with necessary waste weirs, shall be
provided and maintained by the Contractor, and the cost thereof included in the
contract price.  He shall be responsible for any damage arising from the fact
that the material or the dredge discharge water has been permitted to run off
the dredged material placement area.  The flow of the dredge discharge water
back into the channel shall be regulated to prevent erosion or the return of
dredged material to the channel.  The Contractor shall be held responsible for
providing adequate drainage for all back areas by keeping drains and water
courses open for this purpose.  The Contractor shall be responsible for
providing and maintaining adequate ramps over the pipeline where it is
necessary to cross roads and  streets, and to provide adequate lighting and
safeguards for such ramps.  When necessary to cross private property to get to
the placement area with roads or pipelines, the Contractor shall obtain
permission from the owners of the property before proceeding to cross.  Pipe
weirs will not be permitted.  The upland placement site shall be left in a
draining condition without significant ponding of water.

6.4.6.1 Special Requirements for Placement of Dredged Material at Poplar
Island:  The contractor shall undertake careful measurement of the mass of
dredged material transported to and placed into the cells at the Poplar Island
Habitat Restoration Project.

6.4.6.1.1 Scow Data

The Contractor shall submit capacity and displacement curve data (in table
format) for each barge or scow used to transport dredged material to the
Island.  Each table, capacity or displacement, must be broken out to the
nearest tenth (0.01) of a foot.  Displacement curves must be appropriate for
the density of bay waters in the vicinity of Poplar Island. The Contractor
shall submit the required data on each barge or scow at least 10 days before
said scow or barge is placed in use for this contract.

The Contractor shall validate the displacement curve of each class of barge or
scow with a Fill Test.  The Contractor will collect volume and displacement
data from a selected, empty barge and from the same barge or scow filled to 90
percent or greater capacity with Bay waters.  Using the density of Bay waters,
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the Contractor shall demonstrate fit to the displacement curve.  If the mass of
the water in the barge or scow varies by more than plus or minus 2.0 percent
from the corresponding mass of displaced water according to the curve, the
Contractor will retest and/or have a Qualified Marine Surveyor recalculate the
displacement curve for the said barge or scow.  The Contractor shall notify the
Contracting Officer’s Representative 72 hours in advance of each test and allow
for QA inspection of the testing.  Testing is to be completed and results are
to be submitted showing correct fit to the displacement curve prior to that
class or size of barge or scow being used to transport dredged material to
Poplar Island.

6.4.6.1.2 Marking Required of Each Barge or Scow

At minimum, each barge or scow shall be marked at four locations so as to allow
reading of displacement (on the hull) and the reading of ullage (on the coming)
to the nearest one tenth of a foot (0.1 feet).  The markings shall be fore and
aft (as far as is practical) as follows: Forward Port, Forward Starboard, Aft
Port, Aft Starboard.  Markings shall be maintained and kept clean and readable
at all times data collection is required.

6.4.6.1.3 Measurement of Volume and Displacement

The Contractor shall collect and record data on volume and displacement for
each barge or scow at Poplar Island before unloading begins and at Poplar
Island after unloading and before the barge or scow is put underway.  In
addition to the four volume readings and the four draft/displacement readings,
the Contractor must record the Scow/Barge ID number, the date and time of the
data readings, and the name(s) of the person(s) reading the data, and any other
pertinent data.  Each data sheet shall be reviewed by a responsible QC
representative and transmitted/delivered to USACE/MES Poplar Island Site
Operations Personnel within 1 hour of reading/data collection.

In addition, the Contractor shall read and record displacement data for barges
or scows at the dredging site before filling and after filling, before getting
underway.  Said data from the readings at the dredging site are to be included
with daily data submissions.

6.4.6.1.4 Volume and Displacement Quality Control/Quality Assurance

The Contractor’s Quality Control System shall address the readings/data
collection required in this section.  Preparatory Phase and Follow-Up Phase
meetings will be held on POPLAR Island as needed to insure data integrity and
the requirements of this section.

USACE personnel and others under contract to the USACE or the Maryland Port
Administration may undertake independent Quality Assurance readings for up to
half of all barges or scows.  The Contractor must provide the personnel and
equipment necessary to safely enable said Quality Assurance readings/data
collection.

6.4.7 Disposal of Debris:  The Contractor shall be responsible for disposing of
any debris encountered at an approved facility.  No debris shall be placed at
the Hart-Miller Island Placement Facility or the Poplar Island Environmental
Restoration Project. 
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6.4.8  Discharge of Effluent:  In order to localize the effect of increased
turbidities from Contractor furnished placement areas, placement site
effluent(s) should be discharged as near to the area being dredged as is
practicable.  Waste water return from the placement site(s) should be
discharged directly to open water.  The effluent is to be carried by pipeline
over such wetland areas as marshes or wooded swamps in order to prevent
sediment accumulation in these environmentally sensitive areas.  Any
accumulation of sediment on the wetlands shall be considered as misplaced
material.

6.4.9  Marking Open Water Placement Areas:  Before placing any material in an
open water placement area, the placement area shall be marked by the Contractor
with four lighted, orange colored buoys to be placed and maintained by him at
locations designated by the Contracting Officer and under permit from the U.S.
Coast Guard.  Unless authorized by the Contracting Officer, no dumping shall be
done at the placement area except within the area marked by such buoys, nor at
night when less than three buoys are lighted.

6.4.10  Hydraulic  Dredging:   Material   excavated  by  hydraulic pipeline 
dredges  shall  be transported by pipeline to final position in the approved
placement area without the use of rehandling basins, or shall be placed in
scows  or other  similar vessels, without overflow, and transported  to  an
approved  placement  area.   All pipelines shall be kept  in  good condition at
all times, and any leaks or breaks along their length shall  be promptly and
properly repaired.  All scows shall be kept in good condition and the coamings
kept in good repair.  A minimum of  1  foot  of  free board between the top  of
the  water/slurry material  and the lowest opening in the coamings on scow and
barge coamings  is  required.   The decks of all loaded scows  shall  be washed
before  they are moved from the loading area.  Dump  scows shall  have their
pockets provided with proper doors or appliances to   prevent  leakage  of 
material   during  the   dredging and transporting  operations.   The overflow
of water/slurry  material from  the  scows  is prohibited.  Failure to repair 
leaks  or  to change  methods  of operation which are resulting in  overflow 
or spillage  will  result  in suspension of dredging  operations  and require 
prompt repair or change of operation to prevent  overflow or spillage as a
prerequisite to the resumption of dredging.

 6.4.11  Bucket  Dredging:  Material excavated by  bucket  (bucket, drag  line
or dipper) dredges shall be placed in  scows,  without overflow,  and 
transported  to an approved placement  area.   All scows  shall  be kept in
good condition and the coamings  kept  in good repair.  A minimum of 1 foot of
free board between the top of the  water/slurry material and the lowest opening
in the  coamings on  scow and barge coamings is required.  The decks of all 
loaded scows shall be washed before they are moved from the loading area. Dump
scows shall have their pockets provided with proper doors or appliances  to
prevent leakage of material during the dredging and transporting  operations. 
The overflow of water/slurry  material from  the  scows  is prohibited. 
Failure to repair  leaks  or  to change  methods  of operation which are
resulting in  overflow  or spillage  will  result  in suspension of dredging 
operations  and require  prompt repair or change of operation to prevent 
overflow or spillage as a prerequisite to the resumption of dredging

6.4.12  Hopper Dredging:  Material excavated by hopper dredging shall be loaded
into bins or hoppers, without overflow, and discharged directly into the
approved placement area.  Hopper dredges shall be equipped with bottom dumping
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hopper doors or a split hull which prevents leakage during the dredging and
transporting  operations.  Failure to repair leaks or change methods of
operation which are resulting in prohibited overflow or spillage will result in
suspension of dredging and/or pumpout operations and will require prompt repair
or change of operation to prevent prohibited overflow or spillage as a
prerequisite to the resumption of dredging and/or pumpout.  All pipelines shall
be kept in good condition at all times, and leaks or breaks along their length
shall be promptly and properly repaired.  The location and development of the
moorings for direct pumpout operations shall be subject to the approval of the
Contracting Officer.

6.5 Rehandling:  The bottom dumping of scows and/or hopper dredges and
underwater rehandling of dredged material is strictly prohibited in all
locations other than approved placement areas.  Scows and/or hopper dredges
shall have their contents rehandled directly into the approved placement area
by a means which will preclude any loss of water or material to the Chesapeake
Bay or existing facilities prior to deposition at the designated location
within the placement area.

6.6   Direct Pumpout Rehandling at Poplar Island:    All pipelines shall  be
kept in good condition at all times, and  any leaks  or breaks along their
length shall be promptly and properly repaired. The  location  and development
of  moorings  shall  be subject to the approval of the Contracting Officer and
may be within the limits of the turning basin  as  shown on the contract
drawings or in sufficiently deep water adjacent to Poplar Island.  Any contract
activity including unloading and scow traffic will not be permitted within 500
yards of Oyster Bars N.O.B. 8-10 and N.O.B. 8-11 and the designated fish stake
areas shown on the contract drawings.  The  Contractor  will  be responsible
for obtaining all necessary permits for installing any temporary  mooring
piles.  A hydrographic survey of the rehandling area  shall  be  conducted  by
the  Contractor  before  and  after rehandling  operations  to determine  if
any  material  has  been misplaced.

6.7   Direct Pumpout Rehandling at Hart-Miller Island:    All pipelines shall 
be kept in good condition at all times, and  any leaks  or breaks along their
length shall be promptly and properly repaired. The  location  and development
of  moorings  shall  be subject to the approval of the Contracting Officer. 
The  Contractor  will  be responsible for obtaining all necessary permits for
installing any temporary  mooring piles.  A hydrographic survey of the
rehandling area  shall  be  conducted  by the  Contractor  before  and  after
rehandling  operations  to determine  if any  material  has  been misplaced. 
The route taken from the Hart-Miller Island Access Route to the unloading site
shall be evenly marked by the Contractor with 4 green and 4 red buoys.  The
buoys to be used are Rolyan Buoy model number B5CPRM with light model number
B340G60 (green) and model number B5NPRM with light model number B340R60 (red)
or equivalent.  Maintenance of the buoys during, and disposal after, the
contract will also be the responsibility of the Contractor.

6.8  Pipeline Rights-of-Way:  The pipeline rights-of-way where shown on the
contract drawings are Government furnished.  However, the Contractor is not
restricted to the rights-of-way shown on the contract drawings.  In those cases
where the Contractor routes a pipeline outside of the Government furnished
rights-of-way or placement area property, he shall obtain all easements,
permits, and rights-of-way at his own expense.
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6.9  Prevention of Landscape Defacement within Government Furnished Pipeline
Rights-of-Ways:  Unless otherwise noted on the contract drawings, the
Contractor shall not deface, injure, or destroy trees or shrubs, nor remove or
cut them without the authority of the Contracting Officer or his authorized
representative.  Monuments and markers shall be protected before construction
operations commence and until contract completion.

6.10  Restoration of Landscape Damage within Government  Furnished Pipeline
Rights-of-Ways:  Any tree, grassed area or other landscape scarred or damaged
by the Contractor or his equipment shall be restored as nearly as possible to
its original condition at the Contractor's expense.  The Contracting Officer
shall determine the methods of restoration to be used.

6.11 Misplaced Material:  Any material that is deposited elsewhere than in
places designated or approved by the Contracting Officer will not be paid for
and the Contractor may be required to remove such misplaced material and
deposit it where directed at his expense.  Misplaced material may constitute a
violation of applicable Federal, State, and local statutes and the Contractor
shall be liable for any civil and/or criminal penalties imposed by these
statutes.

6.12  Noncompliance:  The Contracting Officer will notify the Contractor in
writing of any noncompliance with the foregoing provisions.  Such notice, when
delivered to the Contractor or his authorized representative at the site of the
work, shall be deemed sufficient for the purpose.  Within 24 hours after the
receipt of such notice, the Contractor shall mail, or personally deliver to the
Contracting Officer, a complete proposal of the prompt correction of the
noncompliance.  The Contracting Officer will review the proposal and return it
to the Contractor approved, subject to such changes or conditions as he finds
necessary to assure correction of noncompliance.  Immediately upon receipt of
such approval, the Contractor shall begin the corrective work and shall carry
it to completion.  If the Contractor fails or refuses to submit his proposal or
to proceed with the corrective work, the Contracting Officer may suspend all or
any part of the work until satisfactory corrective action has been taken.  No
part of the time lost due to any such suspension shall be made the subject of a
claim for extension of time nor for excess costs or damages by the  Contractor.
If he so elects, the Contracting Officer may cause the corrective work to be
accomplished by others, in  which event the cost thereof shall be chargeable
against any  monies otherwise due the Contractor from the Government.

7.  OVERDEPTH AND SIDE SLOPES:

7.1  Overdepth:  To cover inaccuracies of the dredging process, material
actually removed from within the specific areas to be dredged to a depth of not
more than 2 feet below the required depth will be estimated and paid for at the
contract price.

7.2  Side Slopes:  Material actually removed, within limits approved by the
Contracting Officer, to provide for final side slopes not flatter than 1
vertical on 3 horizontal, but not in excess of the amount originally lying
above this limiting side slope will be estimated and paid for, whether dredged
in original position or by dredging space below the pay slope plane at the
bottom of the slope for upslope material capable of falling into the cut.  In
computing the limiting amount of side slope dredging, an over-depth of 2 feet
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measured vertically will be used.

7.3  Excessive Dredging:  Material taken from beyond the limits as extended in
the provisions of Paragraphs: Overdepth and Side Slopes above will be deducted
from the total amount dredged as excessive overdepth dredging, or excessive
side slope dredging for which payment will not be made.  Nothing herein shall
be construed to prevent payment for the removal of shoals performed in
accordance with the applicable provisions of either Paragraphs: FINAL
EXAMINATION AND ACCEPTANCE, or SHOALING.

8.  MEASUREMENT AND PAYMENT:

8.1  Mobilization and Demobilization:  Mobilization and demobilization shall
include all costs in connection with the development and maintenance of the
placement area including but not limited to: obtaining the necessary permits
and approvals for the work specified in accordance with the Contract Clause
paragraph:  Permits and Responsibilities, including in particular the approval
from the State of the Contractor's plans for Sediment Control at the placement
areas; full reimbursement for the premiums actually paid for performance and
payment bonds; moving the Contractor's dredging and rehandling plant and
equipment to the site; laying of pipelines; accomplishing the work required by
the Sediment Control Permit; maintenance of the placement areas; and the
removal of all dredging and rehandling plant, equipment, fencing and pipelines
from the site upon completion of the work.  Payment shall be made in accordance
with Item  No. 0001, "Mobilization and Demobilization" of the Unit Price
Schedule which  shall be full compensation for the work performed.

8.2 Dredging:  The total amount of material removed and to be paid for under
the contract, shall be measured by the cubic yard in place by computing the
volume between the bottom surface shown by soundings of the last survey made
before dredging and the bottom surface shown by the soundings of a survey made
as soon as practicable after the entire work specified has been completed and
included within the limits of the overdepth and side slopes described in
Paragraph: OVERDEPTH AND SIDE SLOPES less any deductions that may be required
for misplaced material described in paragraph: Misplaced Material.  Payment
shall be made in accordance with Item Nos. 0002, 0003, 0004, 0005, 0006, 0007:
Dredging Craighill Entrance, Craighill Upper Range, Cutoff Angle, Northwest
Branch West Channel, Brewerton Channel Eastern Extension, and Tolchester
Channel respectively, of the Unit Price Schedule, which shall be full
compensation for the dredging work performed.

8.3  The maps and/or drawings already prepared are believed to represent
accurately conditions existing on the date shown on the drawings. 
Determination of quantities removed and the deductions made therefrom to
determine quantities by place measurement to be paid in the area specified,
after having once been made, shall not be reopened except on evidence of
collusion, fraud, or obvious error.

8.4  Monthly partial  payments will be based on approximate quantities
determined by soundings or sweepings taken behind the dredge and/or approximate
quantities reported in the Daily Reports of Operations.

8.5  Should the Contractor in conjunction with work under this contract perform
dredging for third parties adjacent to the specified area to be dredged,
payment will be made by the Government only for material removed from the
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contract area within a vertical plane at the contract limit lines at the
location work is performed for such third parties.

9.  CABLE, UTILITY AND TRANSPORTATION CROSSINGS:

9.1  The Contractor shall notify well in advance, the owner of a cable or
utility crossing which lies within the proposed dredging prism, to remove or
relocate such during dredging operations in that area.

9.2  The Contractor shall verify the precise location of all utility crossings
and take all precautions not to damage the crossing with spuds, anchors,
buckets, or by any other method of operation.  Any damage occurring from the
Contractor’s operations will require suspension of dredging operations until
the damage is repaired by the Contractor and approved by the Contracting
Officer.  Costs of such repairs shall be at the Contractor’s expense.

9.3  The Contractor shall notify the following agencies in writing with a copy
to the Contracting Officer 21 days prior to commencing dredging operations in
the vicinity of the utility crossings referenced in paragraph 9.2 above.

Jaswant S. Dhupar
Chief, Water Engineering Division
City of Baltimore
Department of Public Works
Bureau of Water and Waste Water
900 Municipal Building
Baltimore, Maryland  21202
410-396-1466

Mr. Dewane Daley
Supervisor, Customer Relocation and Maintenance
Baltimore Gas & Electric Company
301 Front Street
Baltimore, Maryland  21203
410-291-3730

10.  SEDIMENT  CONTROL:  The Contractor shall obtain Sediment Control Approval
from the State of Maryland, Department of the Environment, Sediment and
Stormwater Administration (Telephone No. 410-631-3563).  No work shall commence
prior to submission of the Sediment Control Approval to the Contracting
Officer.  A copy of all correspondence shall be provided to the Contracting
Officer.

10.1  SEDIMENT CONTROL:  The Contractor shall submit written notification to
the Enforcement Section of the State of Maryland, Department of the Environment
at the address below at least 10 days before the proposed work begins and again
within 10 days after the work is completed.

State of Maryland
Department of the Environment
Sediment and Stormwater Admin.
2500 Broening Highway
Baltimore, Maryland 21224
(410) 631-3563
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11.  QUALITY CONTROL:

11.1  The Contractor shall establish and maintain a Quality Control system for
dredging operations in accordance with the Special Clauses to assure compliance
with contract requirements and record his inspections and tests under this
system including but not limited to the following:

11.1.1  Inspection to assure placement of the dredged material within the
specified placement areas.

11.1.2  Continuous surveillance at upland placement sites for adequacy and
stability of placement area retaining structures, spillboxes, and drainage
facilities; inspection of any required placement area maintenance; and
surveillance for breaks in or overflow of placement area retaining structures,
if a confined placement area is used.

11.1.3  Surveillance for leaks and breaks in the dredge discharge pipeline.

11.2  A  copy of the records of inspections and tests, as well as record of
corrective action taken, shall be furnished daily to the Contracting Officer's
representative in duplicate.

11.3  The Contractor shall also furnish an original, carbon copy or photo copy
of the original of the following items daily to the Contracting Officer's
representative during dredging operations:

     (1) For hydraulic dredge(s)/unloader(s):

          (a) Dredge leverman's log.

       (b) Records of dredge pump vacuum and pressure gauge readings.

     (2) For bucket dredges:

          (a) Dredge leverman's log.

     (3) For hopper dredges:

          (a) Records of dredge load meter readings.

11.4  The Contractor shall supply to the Contracting Officer for distribution
to the Maryland Port Administration and the Maryland Environmental Service a
weekly report to include the following items:

      (1) Summary of daily dredge production showing estimated "cut" volumes by
type of material dredged.

      (2)  Channel areas dredged.

      (3)  Dredged material quantities as determined by the Contractor channel
condition surveys.

      (4)  Daily record of bay water usage.

** END OF SECTION 2 **

























































APPENDIX B

STATE OF MARYLAND WATER QUALITY
CERTIFICATION



APPENDIX C

LIST OF DREDGE OBSERVER CONTRACTORS





APPENDIX D

ENDANGERED SPECIES OBSERVER FORM



ENDANGERED SPECIES OBSERVER FORM
Maintenance Dredging

Daily Report

Date: _________________________________
Geographic Site:______________________________________________________________
Location: Lat/Long _____________________  Vessel Name ________________________
Type of dredge: ______________________________________

Weather conditions:___________________________________________________________
______________________________________________________________________________
Water temperature: Surface _____________ Below midwater (if known) ___________

Condition of screening apparatus: ____________________________________________
______________________________________________________________________________
______________________________________________________________________________

Incidents involving endangered or threatened species? (Circle)  Yes    No
(If yes, fill out Incident Report of Shortnose Sturgeon Mortality)

Comments (type of material, biological specimens, unusual circumstances, etc:)
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

Observer’s Name: _______________________________________________
Observer’s Signature: ____________________________________________

BRIDGE WATCH SUMMARY

Species       # of Sightings    # of Animals      Comments
______________   ______________   ____________ ________________________
______________   ______________   ____________ ________________________
______________   ______________   ____________ ________________________
______________   ______________   ____________ ________________________
______________   ______________   ____________ ________________________
______________   ______________   ____________ ________________________
______________   ______________   ____________ ________________________
______________   ______________   ____________ ________________________
______________   ______________   ____________ ________________________
______________   ______________   ____________ ________________________
______________   ______________   ____________ ________________________
______________   ______________   ____________ ________________________
______________   ______________   ____________ ________________________
______________   ______________   ____________ ________________________



APPENDIX E

INCIDENT REPORT OF SHORTNOSE STURGEON



Incident Report of Shortnose Sturgeon Take
Maintenance Dredging

Species _____________  Date  ______________ Time (specimen found) ____________

Geographic Site ______________________________________________________________
Location: Lat/Long __________________________________________________________
Vessel Name _________________________________  Load # ________________________
Begin load time _______________________  End load time________________________
Begin dump time _______________________  End dump time _______________________

Sampling method  _____________________________________________________________
Condition of equipment _______________________________________________________
Location where specimen recovered_____________________________________________
______________________________________________________________________________
______________________________________________________________________________

Weather conditions____________________________________________________________
______________________________________________________________________________
Water temp: Surface _______________ Below midwater (if known)_________________

Species Information: (please designate cm/m or inches.)

Total length: __________________  Fork length: _____________________
Weight: _____________________
Condition of fish/description of animal
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

Fish Condition: ALIVE DEAD

Fish Decomposed: NO SLIGHTLY MODERATELY SEVERELY

Fish tagged:  YES   /   NO   /   DON’T KNOW 
Please record all tag numbers.    Tag #  ___________________________

Photograph attached:  YES  /   NO
(please label species, date, geographic site and vessel name on back of
photograph)

Comments/other (include justification on how species was identified) _________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

Disposition of animal ________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

Observer's Name _______________________________________
Observer’s Signature __________________________________
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